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PROJECT ASSESSMENT BULLETIN 96-001 02/06/96

PROCEDURE BULLETIN PAGE 1 OF 1

HEADING: FIELD REVIEW
SUBJECT: PROJECTS INVOLVING STATE LAND
On all projects involving the State Land Department, either projects underway or future, the new coordinator will be

Malinda L. Schaefer instead of Jean Morris. All correspondence and coordination will be handled by her, this
includes field reviews. Malinda can be contacted at 542-3671.



PROJECT ASSESSMENT BULLETIN 96-002 REVISED 02/15/01

PROCEDURE BULLETIN PAGE 10F 1 ATTACHMENT 10 PAGES
HEADING: AASHTO
SUBJECT: DESIGN EXCEPTION APPROVAL AND DISTRIBUTION

The approval and distribution of AASHTO Design Exceptions will be as outlined below:
APPROVAL OF DESIGN EXCEPTIONS

Federal-Aid, Operating Partnership Agreement (Category A)
Approval by FHWA

All Other Projects
Without Bridge Design Exceptions
Approval by John Louis
With Bridge Design Exceptions
Concurrence by Dan Davis
and
Approval by John Louis

DISTRIBUTION OF APPROVED DESIGN EXCEPTIONS AND AASHTO REPORT
Federal-Aid, Operating Partnership Agreement (Category A)
Project Manager
Receives copy of FHWA Letter of Approval and copy of AASHTO Report
Bridge Design, Dan Davis (If bridge DE’s are involved)
Receives copy of FHWA Letter of Approval
Federal-Aid, Operating Partnership Agreement (Category B or Category P)
Project Manager
Receives copy of Approved Memo and copy of AASHTO Report
Bridge Design, Dan Davis (If bridge DE’s are involved)
Receives copy of Approved Memo
Contracts & Specifications, Barry Crockett
Receives copy of Approved Memo
Federal Highway Administration, Robert Hollis(Attn: Area Engineer)
Receives copy of Approved Memo and copy of AASHTO Report(If on NHS)
[ NHS= SEE ATTACHED SHEETS 1-6 ]
All Other Projects
Project Manager
Receives copy of Approved Memo and AASHTO Report
Bridge Design, Dan Davis (If bridge DE’s are involved)
Receives copy of Approved Memo

The attached formats may be used to obtain Design Exception Approval. These documents will be prepared by the
AASHTO author or Predesign Consultant Manager and routed through the Predesign Records Technician for
distribution.

Distribution of approved Design Exception Requests and AASHTO Controlling Design Criteria Reports will be done
by the Predesign Records Technician as reviewed by the AASHTO author or Predesign Consultant Manager. All
originals will be placed in the project file.

For projects which do not require Design Exceptions, the original AASHTO Controlling Design Criteria Report will be
placed in the project file. No other distribution will be required.



ARIZONA DEPARTMENT OF TRANSPORTATION
OFFICE MEMO

(Date)

TO: JOHN LOUIS, 611E
Assistant State Engineer
Roadway Engineering Group

FROM: HERMAN H. MOZART, 050P
Manager
Predesign Program Management Section

SUBJECT: DESIGN EXCEPTION REQUEST
Project (FA Project Number/TRACS Project Number)
(Project Name)
(Highway)
(Route Number)

[This project is listed in the ADOT Five-Year Transportation Facilities Construction Program
for Fiscal Year as Iltem # and is scheduled for a (Month) (Year) bid advertisement date. (If
the project isin the Tentative Five-Y ear Transportation Facilities Construction Program mention it here
also).

or
This project is not programmed.]

Design Exceptions are hereby requested for ( List items{Optional} ) as per attached AASHTO Controlling
Design Criteria Report. An Accident Evaluation Report(TSS# ) has been prepared for the project
and is also attached.

The reasons for granting these design exceptions are as follows:

( Provide list)

In conclusion granting these exceptions is justified because upgrading the existing roadway to meet
current standards would involve reconstruction of the roadway and would require an expenditure of funds
far exceeding the original scope, intent and funding of the project.

Concur: Approved:
F. Daniel Davis John L. Louis
[IF BRIDGE DE'S ARE INVOLVED]

Date



cc (after approval):
Project Manager, (Name)
Bridge Design, F. Daniel Davis

Contracts & Specifications, Barry Crockett

Federal Highway Administration, Robert Hollis
(Attn: Area Engineer)

(w/attachments)
(w/o attachments)

(w/o attachments)

(w/attachments)

[IF BRIDGE DE'S ARE INVOLVED]

[FEDERAL AID, OPERATING
PARTNERSHIP AGREEMENT
CATEGORY B OR CATEGORY P]

[FEDERAL AID, OPERATING
PARTNERSHIP AGREEMENT
CATEGORY B OR CATEGORY P
AND ON THE NHS HIGHWAY
SYSTEM ]

[ NHS = SEE ATTTACHED SHEETS
1-6 ]



—

<4 Arizona Department of Transportation

Roadway Engineering Group
1739 W. Jackson Room B0l Mail Drop 050P  Phoenix, Arizona 85007

ADDT Phone 602.712.7360 FAX 602.712.8992
Jane Dee Hull Victor M.
Governor Mendez
(Date) Deputy Director

Mary E. Peters
Director

Robert E. Hollis

Divison Administrator

Federal Highway Administration
ATTN: (FHWA AreaEngineer)
234 North Central Avenue, Suite 330
Phoenix, Arizona 85004

RE: Design Exceptions
Project (FA Project Number/TRACS Project Number)
(Project Name)
(Highway)
(Route Number)

Dear Mr. (FHWA Area Engineer):

[This project is listed in the ADOT Five-Year Transportation Facilities Construction
Program for Fisca Year as item # and is scheduled for a (Month) (Year) bid
advertisement date. (If the project is in the Tentative Five-Year Transportation Facilities
Construction Program mention it here aso).

or
This project is not programmed.]
The Preiminary AASHTO Controlling Design Criteria Report was previously submitted and
preliminary approval was received on . Design exceptions are now requested as per the
attached AASHTO Controlling Design Criteria Report. An Accident Evauation Report(TSS
# ) has been prepared for the project and is aso attached.

The reasons for granting these design exceptions are as follows.

(Provide list)



Page Two
Mr. Robert E. Hallis
(Date)

The project is a pavement preservation project. Conforming to the AASHTO Controlling Design
Criteria would involve recongtruction of the existing roadway and would require an expenditure of
funds far exceeding the origina scope, intent and funding of this project.

Please advise if further action is required on the above matter.

Sincerdly,

Herman H. Mozart, P.E.
Roadway Predesign Manager

Attachment

cC: Project Manager, (Name) (w/attachments)
Bridge Group, F. Daniel Davis (w/o attachments) [IF BRIDGE DE’S ARE INVOLVED]



ARIZONA DEPARTMENT OF TRANSPORTATION

NATIONAL HIGHWAY SYSTEM
ROUTE LISTING

Page 1

August 6, 1999

Version 1.42

| FUNC

S| ROUT NEW ON |CLASS CURRENT OFFI Cl AL HWY NAME
U E |BEGW |ENDMP |FA NO|NHS? | CODE |CO|(30 CHAR MAX, *=NEW HWY NAME) |REMARKS AND/ OR OLD HWY NAME
| 8 0. 00 3.98|008-A| Y 311 |YU|YUMA- CASA GRANDE HWY

| 8 3.98 9.45|008-A| Y 101 |YU|YUMA- CASA GRANDE HWY

| 8 9.45| 19.48|008-A| Y 211 |YU|YUMA- CASA GRANDE HWY

| 8 19.48| 79.86/008-A| Y 101 |YU|YUMA- CASA GRANDE HWY

| 8 79.86(115.62|008-A| Y 101 |MA|YUMA- CASA GRANDE HWY

| 8 |115.62|147.60/008-B| Y 101 |MA|YUMA- CASA GRANDE HWY

| 8 |147.60/178.33|008-B| Y 101 |PN|YUMA- CASA GRANDE HWY

S| 8B |117.79|122.83|B08-B| Y 102 |MA|G LA BEND BUSI NESS ROUTE* Gl LA BEND- BUCKEYE HWY
1| 10 0.00| 70.76|010-A| Y 101 |LA|EHRENBERG PHOENI X HWY

I| 10 70.76(105. 46(010-A| Y 101 |MA|EHRENBERG- PHOENI X HWY

I| 10 |105.46|112.75|010-A| Y 211 |MA|EHRENBERG- PHCENI X HWY

I| 10 |112.75|132.13|010-B| Y 211 |MA|EHRENBERG- PHOENI X HWY

I| 10 |132.13|143.18|010-B| Y 411 |MA|EHRENBERG- PHOENI X HWY

I| 10 |143.18|161.68|010-C| Y 411 |MA|PHOENI X- CASA GRANDE HWY

I| 10 |161.68|168.68|010-C| Y 101 |MA|PHCENI X- CASA GRANDE HWY

I| 10 |168.68|193.89|010-C| Y 101 |PN|PHCENI X- CASA GRANDE HWY

I| 10 |193.89|196.91|010-C| Y 211 |PN|PHCENI X- CASA GRANDE HWY

I| 10 |196.61|199.08|010-C| Y 101 |PN|PHCENI X- CASA GRANDE HWY

I| 10 |199.08|200.12|010-D| Y 101 |PN|CASA GRANDE- TUCSON HWY

I| 10 |200.12|209.89|010-D| Y 211 |PN|CASA GRANDE- TUCSON HWY

I| 10 |209.89|251.18|010-D| Y 101 |PN|CASA GRANDE- TUCSON HWY

I| 10 |251.18|260.36|010-D| Y 411 |PMCASA GRANDE- TUCSON HWY

I| 10 |260.36|263.83|010-E| Y 411 |PMTUCSON- BENSON HWY

I| 10 |263.83|267.10|010-E| Y 101 |PM|TUCSON- BENSON HWY

I| 10 |267.10|268.70|010-E| Y 411 |PMTUCSON- BENSON HWY

I| 10 |268.70|296.20|010-E| Y 101 |PM|TUCSON- BENSON HWY

I| 10 |296.20|303.87|010-E| Y 101 |CH|TUCSON- BENSON HWY

I| 10 |303.87|391.23|010-F| Y 101 |CH|BENSON- STEI NS PASS HWY

S| 10B | 17.50| 19.90|B10-A| Y 107 |LA|QUARTZSI TE BUSI NESS ROUTE
S| 10B |249.11|249. 75|B10-B| Y 416 |PMBENSON HWY, B-10

1| 15 0.00| 29.40/015-A| Y 101 |MO|MESQUI TE- LI TTLEFI ELD- NORTH HWY




PROJECT ASSESSMENT BULLETIN 96-002 REVISED 07/08/04

PROCEDURE BULLETIN PAGE 10F1 ATTACHMENT 4 PAGES
HEADING: AASHTO
SUBJECT: DESIGN EXCEPTION APPROVAL AND DISTRIBUTION

The approval and distribution of AASHTO Design Exceptions will be as outlined below:
APPROVAL OF DESIGN EXCEPTIONS

Federal-Aid, Operating Partnership Agreement (All Interstate Highway Projects)
(Category N & X)
Concurrence by Mary Viparina
Approval by FHWA

All Other Projects
Without Bridge Design Exceptions
Approval by Mary Viparina
With Bridge Design Exceptions
Concurrence by Jean Nehme
and
Approval by Mary Viparina

DISTRIBUTION OF APPROVED DESIGN EXCEPTIONS AND AASHTO REPORT
Federal-Aid, Operating Partnership Agreement (All Interstate Highway Projects)
Category N & X)

Project Manager
Receives copy of FHWA Letter of Approval and copy of AASHTO Report
Bridge Design, Jean Nehme (If bridge DE's are involved)
Receives copy of FHWA Letter of Approval
Federal-Aid, Operating Partnership Agreement (Category A excluding Interstate
Highway Projects), Category B)
Project Manager
Receives copy of Approved Memo and copy of AASHTO Report
Bridge Design, Jean Nehme (If bridge DE's are involved)
Receives copy of Approved Memo
Contracts & Specifications, Barry Crockett
Receives copy of Approved Memo
Federal Highway Administration, Robert Hollis(Attn: Area Engineer)
Receives copy of Approved Memo and copy of AASHTO Report(If on NHS)
[ NHS= SEE ATTACHED SHEETES 1-6 ]
All Other Projects
Project Manager
Receives copy of Approved Memo and AASHTO Report
Bridge Design, Jean Nehme (If bridge DE'’s are involved)
Receives copy of Approved Memo

The attached formats may be used to obtain Design Exception Approval. These documents will be prepared by the
AASHTO author or Predesign Consultant Manager and routed through the Predesign Records Technician for
distribution.

Distribution of approved Design Exception Requests and AASHTO Controlling Design Criteria Reports will be done
by the Predesign Records Technician as reviewed by the AASHTO author or Predesign Consultant Manager. All
originals will be placed in the project file.




For projects which do not require Design Exceptions, the original AASHTO Controlling Design Criteria Report will be
placed in the project file. No other distribution will be required.



Arizona Department of Transportation

=,

ROADWAY ENGINEERING GROUP
VMIEMIORANDUM

ADOT

To: Mary Viparina, 611E Date:
Assistant State Engineer
Roadway Engineering Group

From:, 050P Subject: DESIGN EXCEPTION REQUEST
Manager Project(FAProjectNumber/TRA
Roadway Predesign Section CS Project Number)

(Project Name)
(Highway)

(Route Number)

[This project is listed in the ADOT Five-Year Transportation Facilities Construction Program for Fiscal
Year as Item # and is scheduled for a (Month) (Year) bid advertisement date. (If the project isin the
Tentative Five-Y ear Highway Construction Program mention it here aso).

or
This project is not programmed.]

Design Exceptions are hereby requested for ( List items{Optional} ) as per attached AASHTO Controlling Design
Criteria Report. An Accident Evaluation Report(TSS# ) has been prepared for the project and is also attached.

The reasons for granting these design exceptions are as follows:

(Provide list)

In addition to the reasons stated above, granting these exceptions is further justified because upgrading the existing
roadway to meet current standards would involve reconstruction of the roadway and would require an expenditure of
funds far exceeding the original scope, intent and funding of the project.

Concur: [See Note #1 Concur:
Below] Mary Viparina Jean Nehme

Date Date
[IF BRIDGE DE’S ARE INVOLVED]

Note #1 Use Approved: if the Design Exception Request does not need to be approved by FHWA
Use Concur: if the Design Exception Request is to be approved FHWA




cc (after approval):
Project Manager, (Name)
Bridge Design, Jean Nehme

Contracts & Specifications, Barry Crockett

Federal Highway Administration, Robert Hollis
(Attn: Area Engineer)

(w/attachments)
(w/o attachments)

(w/o attachments)

(w/attachments)

[IF BRIDGE DE'S ARE INVOLVED]

[FEDERAL AID,OPERATING PARTNERSHIP
AGREEMENT

CATEGORY B OR (CATEGORY A EXCLUDING
INTERSTATE HIGHWAY PROJECTS).

[FEDERAL AID,OPERATING PARTNERSHIP
AGREEMENT

CATEGORY B OR (CATEGORY A EXCLUDING
INTERSTATE HIGHWAY PROJECTS) AND ON
THE NHS HIGHWAY SYSTEM]

[ NHS= SEE ATTACHED SHEETS 1-6 ]



W&% Arizona Department of Transportation

Intermodal Transportation Division

ADOT 206 South Seventeenth Avenue Phoenix, Arizona 85007-3213
Janet Debra R. Brisk
Napolitano (Date) Deputy Director
Governor
Victor M.
Mendez
Director
Robert E. Hallis

Divison Administrator

Federa Highway Administration
ATTN: (FHWA Area Enginesr)
One Arizona Center, Suite 410
400 East Van Buren St.

Phoenix, Az. 85004 -2285

RE: Design Exceptions
Project (FA Project Number/TRACS Project Number)
(Project Name)
(Highway)
(Route Number)

Dear Mr. (FHWA Area Engineer):

[This project is listed in the ADOT Five-Year Highway Construction Program for Fiscal
Year asitem # and is scheduled for a (Month) (Year) bid advertisement date. (If the project isin
the Tentative Five-Y ear Highway Construction Program mention it here aso).

or

This project is not programmed.]

Design exceptions are now requested per the attached AASHTO Controlling Design Criteria Report which has
been concurred by the Assistant State Engineer with Roadway Engineering Group. An Accident Evaluation
Report has been prepared for the project and is aso attached.

Please advise if further action is required on the above matter.

Sincerdly,

, P.E.
Roadway Predesign Manager




Attachment: 1. AASHTO Controlling Design Criteria Report (Date)
2. Accident Evaluation Report (Date)
3. Design Exception Request Memorandum from the Assistant State Engineer with Roadway

Engineering Group (Date)
cc:Project Manager, (Name) (w/attachments)
Bridge Group, Jean Nehme (w/o attachments) [IF BRIDGE DE’'S ARE

INVOLVED]
Roadway Engineering Group, Mary Viparina (w/o attachments)



ARIZONA DEPARTMENT OF TRANSPORTATION

NATIONAL HIGHWAY SYSTEM
ROUTE LISTING

Page 2

August 6, 1999

Version 1.42

| FUNC

S| ROUT NEW ON |CLASS CURRENT OFFI Cl AL HWY NAME

U E |BEGW |ENDMP |FA NO|NHS? | CODE |CO|(30 CHAR MAX, *=NEW HWY NAME) |REMARKS AND/ OR OLD HWY NAME
I| 17 |193.89|223.99|017-A| Y 411 |MA|PHOENI X- CORDES JCT HWY

I| 17 |223.99|241.50|017-A| Y 101 |MA|PHOENI X- CORDES JCT HWY

I| 17 |241.50|285.32|017-B| Y 101 |YV|CORDES JCT- FLAGSTAFF HW

I| 17 |285.32|290.28|017-B| Y 211 |YV|CORDES JCT- FLAGSTAFF HW

I| 17 |290.28|311.54|017-B| Y 101 |YV|CORDES JCT- FLAGSTAFF HWY

I| 17 |311.54|336.15|017-B| Y 101 |CN|CORDES JCT- FLAGSTAFF HWY

I| 17 |336.15|340.05|017-B| Y 311 |CN|CORDES JCT- FLAGSTAFF HWY

1| 19 0. 00 5.06/019-A| Y 211 |SC|NOGALES- TUCSON HWY

1| 19 5.06| 29.97|019-A| Y 101 |SC|NOGALES- TUCSON HWY

1| 19 29.97| 35.80(019-A| Y 101 |PM|NOGALES- TUCSON HWY

1| 19 35.80| 42.88(019-A| Y 211 |PM|/NOGALES- TUCSON HWY

1| 19 42.88| 57.70|019-A| Y 101 |PM|NOGALES- TUCSON HWY

1| 19 57. 70| 63.09(019-A| Y 411 |PMNOGALES- TUCSON HWY

S| 19B 0. 00 5.02|B19-A| Y 214 |SC|NOGALES BUSI NESS ROUTE

S| 19B 5.02 5.88|B19-A| Y 102 |SC|NOGALES BUSI NESS ROUTE

1| 40 0.00| 47.62|040-A| Y 101 |MO|TOPOCK- KI NGVAN HWY

1| 40 47.62| 53.08|040-A| Y 211 |MO|TOPOCK- KI NGVAN HWY

1| 40 53.08| 55.76(040-B| Y 211 |MO|KI NGVAN- ASH FORK HWY

1| 40 55. 76| 93.53|040-B| Y 101 |MO|KI NGVAN- ASH FORK HWY

1| 40 93.53|146. 25(|040-B| Y 101 |YV|KI NGVAN- ASH FORK HWY

I| 40 |146.25|192.56|040-C| Y 101 |CN|ASH FORK- FLAGSTAFF HWY

I| 40 |192.56|195.42|040-C| Y 311 |CN|ASH FORK- FLAGSTAFF HWY

I| 40 |195.42|205.49|040-D| Y 311 |CN|FLAGSTAFF- HOLBROOK HWY

I| 40 |205.49|250.62|040-D| Y 101 |CN|FLAGSTAFF- HOLBROOK HWY

I| 40 |250.62|256.46|040-D| Y 211 |NA|FLAGSTAFF- HOLBROOK HWY

|| 40 |256.46|292.82|040-D| Y 101 |NA|FLAGSTAFF- HOLBROOK HWY

I| 40 |292.82|307.20|040-E| Y 101 |NA|HOLBROOK- LUPTON HWY

I| 40 |307.20|359.63|040-E| Y 101 |AP|HOLBROOK- LUPTON HWY

S| 40B | 52.61| 56.67|B40-A| Y 214 |MO|KI NGVAN BUSI NESS ROUTE* HOOVER DAM Kl NGVAN HWY
S| 40B |191.44|193. 21|B40-D| Y 314 |CN|FLAGSTAFF BUSI NESS ROUTE* | 40- FLAGSTAFF HWY
S| 40B |193.21|200. 95|/B40-D| Y 316 |CN|FLAGSTAFF BUSI NESS ROUTE* FLAGSTAFF- CAMERON HWY




ARIZONA DEPARTMENT OF TRANSPORTATION

NATIONAL HIGHWAY SYSTEM
ROUTE LISTING

Page 3

August 6, 1999

Version 1.42

| FUNC

S| ROUT NEW ON |CLASS CURRENT OFFI Cl AL HWY NAME

U E |BEGW |ENDMP |FA NO|NHS? | CODE |CO|(30 CHAR MAX, *=NEW HWY NAME) |REMARKS AND/ OR OLD HWY NAME
S| 40B |286.66|287.41|B40-G| Y 102 |NA|HOLBROOK BUSI NESS ROUTE

S| 40B |287.41|287.57|B40-G| Y 107 |NA|HOLBROOK BUSI NESS ROUTE

S| 51 0.00| 15.00/051-A| Y 412 |MA|STATE ROUTE 51* SQUAW PEAK FREEWAY
U 60 |110.33|138.92|060-B| Y 102 |MA|W CKENBURG- PHCENI X HWY

U 60 |138.92|160.41|060-B| Y 414 |MA|W CKENBURG- PHCENI X HWY

U 60 |172.00|191.40|060-C| Y 412 |MA|SUPERSTI TI ON FREEWAY

U 60 |339.71|342.20|060-E| Y 214 |NA|GLOBE- SHOW LOW HWY

U 60 |342.20|344.42|060-F| Y 214 |NA|SHOW LOW SPRI NGERVI LLE- EAST HW,

U 60 |344.42|352.19|060-F| Y 102 |NA|SHOW LOW SPRI NGERVI LLE- EAST HW

U 60 |352.19|401.97|060-F| Y 102 |AP|SHOW LOW SPRI NGERVI LLE- EAST HW

Ul 60X |160.41|163. 23|X60-A| Y 414 |MA|GRAND AVE, THOVAS- MCDOWELL* PHOENI X- GLOBE HWY
S| 64 |185.51|241.70|064-A| Y 102 |[CN|W LLI AMS- GRAND CYN- CAMERON HWY

S| 69 |262.85|285.31|069-A| Y 102 |YV|CORDES JCT- PRESCOTT HWY

S| 69 |285.31/289.70/069-A| Y 214 |YV|CORDES JCT- PRESCOTT HWY

S| 69 |289.70/290.05/069-A| Y 102 |YV|CORDES JCT- PRESCOTT HWY

S| 69 |290.05/296.34|069-A| Y 214 |YV|CORDES JCT- PRESCOTT HWY

S| 69Y |295.97|296. 25|Y69-A| Y 214 |YV|SR 69 WYE LEG*

S| 77 68.10| 73.84|077-A| Y 414 |PMTUCSON- ORACLE JCT- GLOBE HWY

S| 77 87.82(134.62|077-A| Y 106 |PN|TUCSON- ORACLE JCT- GLOBE HWY

S| 77 |134.62|134.72|077-A| Y 106 |G |TUCSON- ORACLE JCT- GLOBE HWY

S| 77 |342.20|343.27|077-B| Y 214 |NA|SHOW LOW HOLBROOK HWY

S| 77 |343.27|388.67|077-B| Y 102 |NA|SHOW LOW HOLBROOK HWY

S| 80 |332.85/339.30/080-A| Y 102 |CH|BENSON- DOUGLAS HWY

S| 80 |339.30/344.45|080-A| Y 214 |CH|/BENSON- DOUGLAS HWY

S| 80 |344.45|364.66/080-A| Y 102 |CH|BENSON- DOUGLAS HWY

S| 80 |364.66/366.24|080-A| Y 214 |CH|/BENSON- DOUGLAS HWY

S| 85 |120.32|148.43|085-B| Y 102 |MA|G LA BEND- BUCKEYE HWY

S| 85 |148.43|154.48|085-B| Y 214 |MA|G LA BEND- BUCKEYE HWY

S| 86 |170.11|172.39|086-A| Y 414 |PMWHY- TUCSON HWY

S| 87 |159.82|164.67|087-A| Y 102 |MA|PI CACHO- COOLDG- CHNDLR- MESA HWY4JCT | 10- MESA HWY
S| 87 |164.67|171.72|087-A| Y 414 |MA|PI CACHO- COOLDG CHNDLR- MESA HW*JCT | 10- MESA HW




ARIZONA DEPARTMENT OF TRANSPORTATION

NATIONAL HIGHWAY SYSTEM
ROUTE LISTING

Page 4

August 6, 1999

Version 1.42

| FUNC

S| ROUT NEW ON |CLASS CURRENT OFFI Cl AL HWY NAME

U E |BEGW |ENDMP |FA NO|NHS? | CODE |CO|(30 CHAR MAX, *=NEW HWY NAME) |REMARKS AND/ OR OLD HWY NAME
S| 87 |171.72|172.22|087-A| Y 414 |MA|PI CACHO- COOLDG- CHNDLR- MESA HWY{NOT ADOT- OWNED, JCT | 10- MESA HW
S| 87 |172.22|174.23|087-B| Y 414 |MA|MESA- PAYSON HWY* NOT ADOT- OANED, JCT | 10- MESA HW|
S| 87 |174.23|176.74|087-B| Y 414 |MA|MESA- PAYSON HWY NCT ADOT- OANED

S| 87 |176.74|177.79|087-B| Y 414 |MA|MESA- PAYSON HWY

S| 87 |177.79|225.04|087-B| Y 102 |MA|MESA- PAYSON HWY

S| 87 |225.04|250.75|087-B| Y 102 |G |MESA- PAYSON HWY

S| 87 |250.75|252.58|087-B| Y 214 |G |MESA- PAYSON HWY

Ul 89 |418.37|420.04|089-C| Y 314 |CN|FLAGSTAFF- CAMERON HWY

U 89 [420.04|465.21|089-C| Y 102 |CN|FLAGSTAFF- CAMERON HWY

U 89 |465.21|524.03|089-D| Y 102 |CN|CAMERON- BI TTER SPRI NGS HWY

U 89 |524.03|544.60|089-E| Y 102 |CN|BI TTER SPRI NGS- UTAH ST LN HWY

U 89 |544.60|549.00|089-E| Y 214 |CN|BI TTER SPRI NGS- UTAH ST LN HW

U 89 |549.00|556.99|089-E| Y 102 |CN|BI TTER SPRI NGS- UTAH ST LN HWY

S| 89A |401.67|403. 18/A89-B| Y 314 |CN|(S M LTON RD, FLAGSTAFF* FLAGSTAFF- VALLE HWY

S| 90 |289.59|311.83|090-A| Y 102 |CH/WHETSTONE TI-JCT SR 80 HWY

S| 90 |311.83|324.52|090-A| Y 214 |CHWHETSTONE TI-JCT SR 80 HW

S| 90 |324.52|336.40/090-A| Y 102 |CH/WHETSTONE TI -JCT SR 80 HWY

S| 90S1/317.18|317.30|S90-A| Y 214 |CH|SPUR TO SOUTH* WHETSTONE TI-JCT SR 80 HWY
S| 90S2/317.18|317.49|S90-B| Y 214 |CH|SPUR TO EAST GATE, FT HUACHUCAYWHETSTONE TI-JCT SR 80 HWY
Ul 93 0.00| 69.12|093-A| Y 102 |MO|HOOVER DAM Kl NGVAN HWY

Ul 93 69.12| 71.04|093-A| Y 214 |MO/HOOVER DAM KI NGVAN HWY

Ul 93 91.20(148.60(093-B| Y 102 |MO|KI NGVAN- W CKENBURG HWY

U 93 |148.60|193.73|093-B| Y 102 |YV/|KI NGVAN- W CKENBURG HWY

U 93 |193.73|196.60|093-B| Y 102 |YV/|KI NGVAN- W CKENBURG HWY

U 93 |196.60|199.69|093-B| Y 102 |MA|KI NGVAN- W CKENBURG HWY

Ul 95 0.00| 11.46|095-A| Y 102 |YU|SAN LUl S- YUMA- QUARTZSI TE HWY

Ul 95 11. 46| 12.84|095-A| Y 214 |YU|SAN LU S- YUMA- QUARTZSI TE HWY

Ul 95 12.84| 19.88|095-A| Y 102 |YU|SAN LUl S- YUVA- QUARTZSI TE HWY

Ul 95 19.88| 24.33|095-A| Y 314 |YU[SAN LUl S- YUMA- QUARTZSI TE HWY

Ul 95 24. 33| 25.96(095-B| Y 314 |YU[SAN LU S- YUMA- QUARTZSI TE HWY

Ul 95 25.96| 59.79|095-B| Y 102 |YU|SAN LUl S- YUVA- QUARTZSI TE HWY




ARIZONA DEPARTMENT OF TRANSPORTATION Page 5

NATIONAL HIGHWAY SYSTEM
ROUTE LISTING
August 6, 1999
Version 1.42

| FUNC
S| ROUT NEW ON [CLASS CURRENT OFFI CI AL HWY NAME
U E |BEGW |ENDWMP |FA NO|NHS? | CODE |CO|(30 CHAR MAX, *=NEW HWY NAME) |REMARKS AND/ OR OLD HWY NAME
U 95 59.79| 71.76/095-B| Y 102 [LA|SAN LU S- YUMA- QUARTZSI TE HWY
U 95 71.76| 90.49|095-B| Y 102 |YU|SAN LU S- YUMA- QUARTZSI TE HWY
U 95 90.49|104.51|095-B| Y 102 |LA|SAN LU S- YUMA- QUARTZSI TE HWY
S| 95 109.10(161. 73|095-C| Y 102 |LA|QUARTZSI TE- PARKER- TOPOCK HWY
S| 95 161.73|176.93|095-C| Y 102 [MO|QUARTZSI TE- PARKER- TOPOCK HWY
S| 95 176.93|190. 63|095-C| Y 214 |MO|QUARTZSI TE- PARKER- TOPOCK HWY
S| 95 190. 63|202.01|095-C| Y 102 |MO|QUARTZSI TE- PARKER- TOPOCK HWY
S|101L 0.00| 23.39|101-A| Y 412 |MA|AGUA FRI A FREEWAY
S|101L 23.39| 51.35|101-B| Y 412 |MA|PI MA FREEVWAY
S|101L 51.35| 62.00|101-C| Y 412 |MA|PRI CE FREEVAY
S|143 0. 00 3.81(143-A| Y 412 |MA|HOHOKAM EXPRESSVWAY
S|153 0. 00 3.50(153-A| Y 412 |MA|SKY HARBOR ACCESS ROAD
U160 311.46|319. 70(160-A| Y 102 [CN|TUBA CI TY- FOUR CORNERS HWY
U160 319.70|323. 20(160-A| Y 214 |CN|TUBA CI TY- FOUR CORNERS HWY
U160 323.20|358.00(160-A| Y 102 |CN|TUBA CI TY- FOUR CORNERS HWY
U160 358.00|393.57(160-A| Y 102 |NA|TUBA CI TY- FOUR CORNERS HWY
U160 393.57|408. 35(160-B| Y 102 [NA|TUBA CI TY- FOUR CORNERS HWY
U160 408.35/470.83|160-B| Y 102 |AP|TUBA CI TY- FOUR CORNERS HWY
S|189 0. 00 3.75(189-A| Y 214 |SC|INOGALES PRI MARY CONNECTI ON
U191 0. 00 1.38|191-A| N 216 |CH|DOUGLAS- W LLCOX HWY
U191 1.38| 66.84(191-A| N 107 [CH|DOUGLAS- W LLCOX HWY
U191 87.48| 92.45|191-B| N 106 |CH|BOW E JCT- SAFFORD HWY
S|202L 0. 00 9.40(202-A| Y 412 |MA|RED MOUNTAI N FREEWAY
S|202L 9.40| 30.65|202-B| Y 412 |MA|RED MOUNTAI N FREEWAY
S|202L 30. 65| 55.43|202-C| Y 412 |MA|SANTAN FREEWAY
S|202L 55.43| 77.00|202-D| Y 412 |MA|SOUTH MOUNTAI N CORRI DOR
S|202S 4. 30 5.68(202-S| Y 416 |MA|SKY HARBOR BOULEVARD* RED MOUNTAI N FREEWAY
S|210 0. 00 5.28|210-A| Y 412 |PMAVI ATI ON CORRI DOR HWY
S|260 251.95|254.92(260-B| Y 214 |G [PAYSON- SHOW LOW HWY
S|260 254.92|281.47|260-B| Y 102 |d |PAYSON- SHOW LOW HWY
S|260 281.47|291. 32(260-B| Y 102 |CN|PAYSON- SHOW LOW HWY




ARIZONA DEPARTMENT OF TRANSPORTATION Page 6
NATIONAL HIGHWAY SYSTEM
ROUTE LISTING

August 6, 1999

Version 1.42

| FUNC

S| ROUT NEW ON |CLASS CURRENT OFFI Cl AL HWY NAME

U E |BEGW |ENDMP |FA NO|NHS? | CODE |CO|(30 CHAR MAX, *=NEW HWY NAME) |REMARKS AND/ OR OLD HWY NAME
S|260 |291.32|337.02|260-B| Y 102 |NA|PAYSON- SHOW LOW HWY

S|260 |337.02|340.07|260-B| Y 214 | NA|PAYSON- SHOW LOW HWY

S|280 0. 00 1.33|280-A| Y 314 |YU|AVENUE 3E HWY

S|303L 5.16| 12.19|303-A| Y 412 |MA|ESTRELLA PARKWAY

S|303L | 12.19| 19.28|303-A| Y 102 |MA|ESTRELLA PARKWAY

S|587 |218.64|218.74|587-A| Y 102 |[MA|JCT | 10- MESA HWY

S|587 |218.74|225.14|587-A| Y 102 |PMJCT | 10- MESA HWY




PROJECT ASSESSMENT BULLETIN 96-003 REVISED 02/15/02

PROCEDURE BULLETIN PAGE 10F 1 ATTACHMENT 1 PAGE

HEADING: PROJECT ASSESSMENT - TEXT

SUBJECT: MAJOR AND MINOR STRUCTURES

Included in the Background Data Section of a Project Assessment is a standard statement about the minor
structures on the project.

The question has been raised on projects where no minor structures are required to be extended, replaced or
modified, “What is the added value of spending hours going through as-built plans to count the number of minor
structures, etc. just to satisfy the required statement in the P.A.?”

This is a valid concern and we are now revising the former standard language as shown on the revised attached
P.A. example guide. This is with the concurrence of the Design Sections.



PROJECT ASSESSMENT BULLETIN 96-003 REVISED 07/08/2004

PROCEDURE BULLETIN PAGE 10F 1 ATTACHMENT 1 PAGE
HEADING: PROJECT ASSESSMENT - TEXT
SUBJECT: MAJOR AND MINOR STRUCTURES

Included in the Background Data Section of a Project Assessment is a standard statement about major and minor
structures on the project.

The question has been raised on projects where no minor structures are required to be extended, replaced or modified,
“What is the added value of spending hours going through as-built plans to count the number of minor structures, etc.
just to satisfy the required statement in the P.A.?”

This is a valid concern and we are now revising the former standard language as shown on the revised attached P.A.
example guide. Note the bullet in footnote four.



EXAMPLE*EXAMPLE*

B. BACKGROUND DATA

The ADOT Bridge Record shows 48 major structures * within the project limits. The bridgezlocations are listed

below:

STR NO MP STRUCTURE NAME SIZE VERTICAL CLEARANCE ®
#1413 59.15 CAP Canal BR EB 42'x107" -

#1414 59.16 CAP Canal BR WB 42'x107" -

#1282 59.47 Sore Finger Rd UP GS 26'x330' EB 17'-5" WB 16'-10"
#1283 69.66 Ave 75 E TI UP 26'x331" EB16'-7" WB 16'-4"
#1285 70.11 Broken Wash RBC 3-10'x10'x45'-6" -

There are 64 minor drainage structures (spans less than 20 feet) within the project limits. These include 11
CBC's and 53 CMP’s. *

Y FYI —For a structure to be defined as a major structure, it must have a span of 20 feet or greater. The span length is

measured parallel to the center of the road. Remember the 20-foot span can be the summation of multiple spans (ex:
2-10'x10" CBC, 45'x10' CBC, 460" CMP and 28'x6' CBC on a 45° skew are all examples of major structures). A
major structure is listed in the Bridge Record and has a structure number.

2 FYl - Bridges listed here have spans twenty feet or greater and must meet at least one of the following criteria:

-The structure deck must directly carry traffic;
-There must be some type of bridge barrier (concrete barrier, bridge rail, guardrail, etc.).

CBC's covered by the roadway embankment are not part of this list.

* FYl - Always compare the date on the bridge maintenance record to the date on the as-built plans to be sure the

roadway was not overlaid after the most recent bridge inspection. The vertical clearance listed here is the latest
recorded minimum vertical clearance (note-not the posted vertical clearance).

* FYI - This paragraph may be omitted if no minor structures are required to be extended, replaced or modified.

However, don't forget the following:

e The disposition of minor structures should be discussed during the Field Review with District Maintenance &
District Construction. District Maintenance should identify any minor structures (pipes, etc.) that are a maintenance
problem or which need to be replaced because of corrosion. The Project Team should also discuss if any pipes need
to be extended to provide the recommended clear zone for safety considerations. If District Maintenance or District
Construction do not attend the Field Review, contact should be made immediately after the field review. The intent is
to document the minor structures in the Field Review meeting minutes which are distributed to the Project Team.



*EXAMPLE*EXAMPLE*

B. BACKGROUND DATA

There are 48 major structures? listed in the ADOT Bridge Record within the project limits.

includes four bridges, 42 CBC’s and two CMP installations.

The bridge? locations are listed below:

STR NO MP  STRUCTURE NAME SIZE VERTICAL CLEARANCE?
#1413 59.15 CAP Canal BR EB 42'x107’

#1414 59.16 CAP Canal BR WB 42'x107’

#1282 59.47  Sore Finger Rd UP GS 26'x330’ EB 17'5" WB 16'10”
#1283 69.66 Ave75ETIUP 26'x33Y’ EB 16'7" WB 16'4”

The list

There are 64 minor drainage structures (spans less than 20 feet) within the project limits. These
include 11 CBC'’s and 53 CMP’s.*

FYI - Keep in mind that for a structure to be categorized as a major structure, it must have a span of 20 feet or
greater. The span length is measured parallel to the center of the road. Remember the 20-foot span can be the
summation of multiple spans (Ex: 2-10'x10’ CBC, 4-5'x10’ CBC, 4-60”" CMP and 2- 8'x6’ CBC on a 45° skew are all
examples of major structures). Also note that a major structure is listed in the bridge log and has a structure
number.

FYI - For bridges listed here, the bridge decks may directly carry traffic, almost always have some type of bridge
barrier (concrete barrier, bridge rail, guardrail, etc.), and spans far beyond twenty feet. CBC's that carry traffic
directly on the deck and/or have a bridge barrier are listed here. CBC's covered by the roadway embankment are
not part of this list.

FYI - Always compare the date on the bridge maintenance record to the date on the as-built plans to be sure the
roadway was not overlaid after the bridge inspection.

FYI - This paragraph is not needed if no minor structures are required to be extended, replaced or modified.
However, don't forget the following:

e The disposition of minor structures should be discussed during the field review with District Maintenance &
District Construction. District Maintenance should identify any minor structures (pipes, etc.) that are a
maintenance problem or which need to be replaced because of corrosion. The project team should also
discuss if any pipes need to be extended to provide the recommended clear zone for safety considerations. If
District Maintenance or District Construction do not attend the field review, contact should be made
immediately after the field review. The intent is to document the disposition of minor structures in the field
review meeting minutes which are distributed to the project team.

g/predesign/tim/paexampl



PROJECT ASSESSMENT BULLETIN 96-004 02/06/96

PROCEDURE BULLETIN PAGE 1OF1
HEADING:  PROJECT ASSESSMENT - ESTIMATE
SUBJECT:  EROSION CONTROL

Roadside Development has advised the 0.5% which has been typically utilized for Erosion Control in a Project
Assessment Cost Estimate is not adequate and they have requested to increase this percentage to 1.0%

Therefore, all projects should utilize 1% for Erosion Control in the ltemized Cost Estimate of a Project Assessment.



PRO-J ECT ASSESSM ENT BULLETIN 96-005 02/06/96

PROCEDURE BULLETIN PAGE 10F1
HEADING:  PROJECT ASSESSMENT - ESTIMATE
SUBJECT:  SAFETY AND MISCELLANEOUS ITEMS

On the cost estimate for pavement preservation projects, please rename the "SAFETY" items sheet to "SAFETY
AND MISCELLANEOUS" items.

Any item that is not related to strictly pavement will go under this designation.



PROJECT ASSESSMENT BULLETIN 96-006 REVISED 02/22/02

PROCEDURE BULLETIN PAGE 1 OF 2

HEADING: PROJECT ASSESSMENT - GENERAL

SUBJECT: LOOP DETECTORS

GENERAL:
Typically traffic counter loops are disturbed when milling existing asphaltic pavements.

The question is sometimes raised: "When a pavement preservation project is proposed to overlay an existing
asphalt pavement where there are existing traffic counter loop detectors, how thick of an overlay can be placed
before the loop detectors will not function?” The loops are normally placed two to three inches below the
pavement surface. The magnetic field created by the loops will function adequately until the pavement above the
loops exceeds eight inches. When considering a new overlay, it is essential to determine how much pavement
has been added to the original pavement when the loop detectors were originally installed.

When preparing a Project Assessment the location of loop detectors and the traffic data (Average Daily Traffic,
and K, D, &T factors) are obtained by sending a written request or e-mail to Joe Flaherty / TPD Data Section / 070
R. This request should be sent to Joe as soon as the project is assigned to provide as much lead time as
possible. The request should include a request for the location / status of any TCS, ATR or WIM sites. This
information will be sent back while also identifying any special types of loop detectors, sensors or proposed new
loop detector systems.

The different types of loops detectors encountered on a typical project include:

TCS  Traffic Counter Loops
WIM  Weigh in Motion Systems

Speed Counter Loops (No longer in use)
ATR  Automatic Traffic Recorder

TRAFFIC COUNTER LOOPS:

These are typically used to obtain short duration traffic counts such as 48 hour counts, etc. Two types of signs are
used to identify Traffic Counter Stations (TCS). A black on white TCS sign indicates the location of functional
traffic counter loops. A white on green TCS sign indicates the location of an existing Traffic Counting Station (no
loops are located within the roadway pavement) or the location of loops in the roadway pavement which are not
functional. This sign may also indicate locations where future loops should be placed in the pavement.

The Traffic Planning Division, Data Section will identify new loop placements when responding to the traffic data
request.

Two lane roadway Interstate Highway (Typical Section of two lanes in each direction)
1 loop per lane 1 loop per lane, 1 pull box per direction

Total 2 loops, one pull box Total 4 loops, 2 pull boxes

Estimated cost $1500 Estimated cost $3000

When loops need to be replaced, Roadway Design takes care of the design by placing quantities and notes in the
construction plans. There are no single sheets in the construction plans with Electrical Design's stamp.
Therefore, the P.A. Involvement Sheet would show no Electrical Design involvement.



PROJ ECT ASSESSMENT BULLETIN 96-006 REVISED 02/22/02

PROCEDURE BULLETIN PAGE 2 OF 2

WEIGH IN MOTION SYSTEMS:
These are typically located at existing port of entry (POE) sites or can be used in the roadway in lieu of a
permanent POE (ramps, parking area, buildings, etc).

If there is involvement with these types of loops, Joseph Otto with the TPD Data Section will make a special note
identifying their impact when sending back the list of involved loops from his office. These are special in the way
they are built and operated. Coordination of the project impact and how they will be treated must be coordinated
with the TPD Data Section during scoping. Electrical Design should be shown as having significant involvement
on the P.A. Involvement Sheet.

AUTOMATIC TRAFFIC RECORDERS (ATR)

These are typically continuous traffic recorder stations, which monitor traffic 24 hours per day and have active
computer polling with telemetry. These locations are identified by white on blue signs. In addition to loops and a
pull box a traffic signal cabinet with associated equipment will be located along side the roadway. A new ATR site
can cost $50,000. They can function as a WIM system when piezo strips are utilized. Coordination of the project
impact must be coordinated with the TPD Data Section during scoping.

SPEED COUNTER LOOPS:
These are no longer in service. Their function is now part of a typical ATR site.

SIGNAL LOOP DETECTORS:

Electrical Design typically has significant involvement on projects when there are traffic signal loop detectors,
which are impacted by a proposed project. Coordinate the number of loops and associated costs with your
representative from the Traffic Design Section.

INVOLVEMENT SHEET
The Involvement Sheet should have a row for the Transportation Planning Division Data Section in order to identify
if they have any anticipated involvement with the scope of the project.



PRO-J ECT ASSESSM ENT BULLETIN 96-007 02/07/96

PROCEDURE BULLETIN PAGE 10F1

HEADING: OFFICE PROCEDURES

SUBJECT: VEHICLE STORAGE GATE LOCK

In order to provide the best security for the Predesign van and for Location Section vehicles that we can, it would be
appreciated if the following steps would be taken.

The gate should remain locked at all times even when refueling at the ADOT motor pool. Please lock the gate
behind you.

When you are finished locking the gate please spin the tumblers so that the numbers showing do not have the
combination to the lock.



PROJECT ASSESSMENT BULLETIN 96-008 REVISED 02/12/96

PROCEDURE BULLETIN PAGE 1OF1
HEADING:  FIELD REVIEW
SUBJECT:  ROADSIDE DEVELOPMENT

Please include Roger Dybas of Roadside Development Services as a standard invitee to attend the field reviews. He
will likely attend on a very limited basis. His area of concern is the Erosion Control / NPDES Involvement discussed
in the P.A. and corresponding data shown on the involvement sheet for Roadside Development.



PROJECT ASSESSMENT BULLETIN 96-009 02/07/96

PROCEDURE BULLETIN PAGE 1OF1 00 PAGES
HEADING:  PROJECT ASSESSMENT - TEXT
SUBJECT:  ENVIRONMENTAL PLANNING

Craig Seppelfrick of Environmental Planning Section has requested that the following statement be included in the
Project Assessment (Section D - Development Considerations) unless otherwise directed by Environmental Planning
Section:

“Environmental Planning Section will determine if there are any special environmental or archaeological
concerns and prepare the required documentation.”



PROJECT ASSESSMENT BULLETIN 96-010 REVSED 02/12/96

PROCEDURE BULLETIN PAGE 10F1
HEADING: GENERAL
SUBJECT: PAVEMENT PRESERVATION FUNDS

Pavement preservation projects showing cost reductions of $200,000 or more (below the programmed amount) will
be processed through the PRB and PPC and the cost reduction amount will be used to replenish the Pavement
Preservation Contingency Fund accounting balance.

The following process should be followed when preparing a Project Assessment for pavement preservation projects:

Initial Project Assessment

The itemized estimate and possible return of the excess funds should be discussed with the Project Manager and
the reviewer from Materials Pavement Design Services prior to sending out the Initial P.A. This will assure good
communication throughout the development of the P.A. If after this discussion, excess funds are still identified, then
In Section G of the P.A. state that "Action may be required by the Project Review Board and the Priority Planning
Committee to return the extra funds not used by this project to the pavement preservation contingency fund".

Summary of Comments

An action needs to be determined after comments are received on the Initial Project Assessment. The itemized
estimate for the Final Project Assessment should be completed and reviewed to see if the numbers indicate there
are still excess funds greater than $ 200,000 which could be returned to the Pavement Preservation Contingency
Fund. If this is the case then a consensus meeting needs to be held with the P.A. author, the Project Manager, the
Predesign supervisor and the reviewer from Materials Pavement Design Services. This team will determine the final
resolution of the excess funds, i.e. revisions to the estimate, amount of funds to be returned, etc. Based upon the
resolution of the excess funds, appropriate language will be included in Section D or Section G of the Final Project
Assessment. The Summary of Comments should not be distributed until after the consensus meeting in order to
inform all team members of the final disposition of the excess funds.

Final Project Assessment
If required based upon the above referenced consensus meeting, include the appropriate language regarding excess
funds in the P.A.



PROJECT ASSESSMENT BULLETIN 96-011 02/29/96

PROCEDURE BULLETIN PAGE 1OF1
HEADING:  SUMMARY OF COMMENTS
SUBJECT:  CONSTRUCTION ENGINEERING AND CONTINGENCIES (%)

If a question arises concerning the percentages used for Construction Engineering and Contingencies in the itemized
estimate, this_sample response may be referenced.

Comment:

1.

(In the Itemized Estimate, concerning the 20% Construction Engineering & Contingencies for Pavement
Preservation Items and the 30% Construction Engineering & Contingencies for Safety Items) Recently, Districts
and the State Engineer have informed Contracts & Specifications to increase the 15% Engineering &
Contingencies for Bid Estimates to 20%, citing increased average cost for Project Administration. Your
estimate should likewise reflect this change or it will directly affect our budget during design.

Action:

Per discussion with David Allocco, Contracts and Specifications Services currently adds 15% for
construction engineering and contingencies to final construction cost estimates. Additionally,
Roadway Predesign Section discussed this concern with Pavement Design Section and there is no
indication that the methods used to prepare Predesign cost estimates for pavement preservation
projects are inaccurate. At this time, the percentages used in the Project Assessment for Construction
Engineering & Contingencies appear adequate. The percentages will continue to be reevaluated, on
a yearly basis, by Materials Group.



PROJECT ASSESSMENT BULLETIN 96-012 03/12/96

PROCEDURE BULLETIN PAGE 1OF1
HEADING:  PROJECT ASSESSMENT - TEXT
SUBJECT:  CURRENT AND PROJECTED TRAFFIC

Traffic data for the “current” year and a projected year is typically presented in Section B - BACKGROUND DATA of
the Project Assessment as shown in the following example:

The assigned average daily traffic (ADT) for 1998 is 3,700 vehicles per day (vpd). The projected ADT
for 2008 is 4,800 vpd. Traffic factors are: K=8%, D=54%, T=5%.

To determine the “current” and projected years, use the following guide which is adapted from Section 102 of the
Roadside Design Guidelines:

PAVEMENT PRESERVATION PROJECTS

Programmed Projects (Tentative, Final, or Supplemental Program)
Use the programmed year as the “current” year.
Use the “current” year plus ten years as the projected year.

Unprogrammed Projects
- Use the year shown in the problem statement as the “current” year.
If no year is shown in the problem statement, use the third year of the next ADOT 5 Year Program
as the “current” year. (Example: Development of the P.A. is during FY 95-96. Then, the “current”
year will be 1996 + 3 years = 1999.)
Use the “current” year plus ten years as the projected year.

NEW CONSTRUCTION / RECONSTRUCTION (INCLUDING “MINOR” PROJECTS AND “SAFETY” PROJECTS)

Programmed Projects (Tentative, Final, or Supplemental Program)
Use the programmed year as the “current” year.
Use the “current” year plus twenty years as the projected year.

Unprogrammed Projects
- Use the year shown in the problem statement as the “current” year.
If no year is shown in the problem statement, use the year in which the Project Assessment is
written as the “current” year.
Use the “current” year plus twenty years as the projected year.



PROJECT ASSESSMENT BULLETIN 96-013 REVISED 06/10/96

PROCEDURE BULLETIN PAGE 10F1

HEADING: GENERAL

SUBJECT: AGENCIES WITH LAND ADJACENT TO ADOT PROJECTS

It is important to inform outside agencies which may have land ownership or jurisdiction adjacent to the project right-
of-way as to what the Department is proposing for future projects and provide an opportunity for comment. (An
outside agency may be proposing changes, etc. which could impact our scoping process and documents). Outside
agencies include governmental or public bodies, not individual private parties or landowners.

One of the two following actions should be taken based upon the associated criteria listed below:

1. An agency representative should be invited to the Project Field Review and receive a copy of
the Initial and Final Project Assessment if:

ADOT right-of-way for the project is an easement (Forest Service or Indian Reservation).

The project Is within the “City Limits.”

ADOT owns the right-of-way and the project will reflect a major change in the roadway facility.
An outside agency Is the requester of the project.

The project Is within the limits of a larger study which directly affects the outside agency.

1. An agency representative should receive only a copy of the Initial and Final Project Assessment if:

ADOT owns the existing right-of-way and there is no major change to the roadway facility. The
project Is basically a maintenance type of project.

The project requires lane shutdowns or detours. In this instance, the Project Assessment
should be transmitted to the appropriate representative for the County. This especially applies
to temporary ramp closures on pavement preservation projects.

Research for ownership of public lands should be limited to the information available in Roadway Predesign (County
& Forest maps etc.) and the available right-of-way plans. Requests should not be made to Right of Way Titles
Section to identify adjacent public land ownership. This would create additional work for that Section which would
impact an already limited staff. Requests to Right of Way Titles should be limited to projects where additional right-
of-way is required or where there are special project issues/concerns.

It is the responsibility of the Project Assessment author or consultant liaison to make sure the distribution list for the
project is complete and accurate.



PROJECT ASSESSMENT BULLETIN 96-014 REVISED 02/22/02

PROCEDURE BULLETIN PAGE 1OF 1

HEADING: PROJECT ASSESSMENT - TEXT

SUBJECT: SWPPP & NPDES

This Bulletin applies only to projects going to construction prior to March 10, 2003. See Project
Assessment Procedure Bulletin # 02-002 for projects going to construction on or after March 10, 2003. When
referring to the National Pollutant Discharge Elimination System (NPDES) Permit and/or the Storm Water Pollution
Prevention Plan (SWPPP) the following language should be included in the Project Assessment (Section D -
DEVELOPMENT CONSIDERATIONS) as appropriate:

STATE FUNDED PROJECTS:
LESS THAN FIVE ACRES OF LAND IS DISTURBED:

Because less than five acres of land will be disturbed, a NPDES (National Pollutant Discharge
Elimination System) Permit will not be required; however, this project will be reviewed, during design,
by the Roadside Development Section to determine if a Storm Water Pollution Prevention
Plan(SWPPP) is required.

GREATER THAN OR EQUAL TO FIVE ACRES OF LAND IS DISTURBED:

Because more than five acres of land will be disturbed, a NPDES (National Pollutant Discharge
Elimination System) Permit will be required and a Storm Water Pollution Prevention Plan (SWPPP)
will be required.

FEDERALLY FUNDED PROJECTS:
LESS THAN FIVE ACRES OF LAND IS DISTURBED:

Because less than five acres of land will be disturbed, a NPDES (National Pollutant Discharge
Elimination System) Permit will not be required; however, in accordance with Federal Regulation 23
CFR Part 650, Subpart B, construction projects that are federally funded shall provide design features
to reduce erosion and minimize sedimentation during and after construction when applicable. This
project will be reviewed during design by the Roadside Development Section to determine if a Storm
Water Erosion/ Sedimentation Plan will be required as part of the project plans.

GREATER THAN OR EQUAL TO FIVE ACRES OF LAND IS DISTURBED:
Because more than five acres of land will be disturbed, a NPDES (National Pollutant Discharge

Elimination System) Permit will be required and a Storm Water Pollution Prevention Plan (SWPPP)
will be required.



PROJECT ASSESSMENT BULLETIN 96-015 REVISED 02/22/02

PROCEDURE BULLETIN PAGE 1OF 1

HEADING: PROJECT ASSESSMENT - INVOLVEMENT SHEET
SUBJECT: SWPPP

The following information should be included on the Involvement Sheet for projects going to construction
prior to March 10, 2003:

LESS THAN FIVE ACRES OF LAND IS DISTURBED:

FEDERALLY FUNDED PROJECTS:
Organization: ROADSIDE DEVELOPMENT
Comments: STORM WATER EROSION / SEDIMENTATION PREVENTION PLAN
(IF REQUIRED)
GREATER THAN OR EQUAL TO FIVE ACRES OF LAND IS DISTURBED:
STATE FUNDED OR FEDERALLY FUNDED PROJECTS:

Organization: ROADSIDE DEVELOPMENT
Comments: STORM WATER POLLUTION PREVENTION PLAN (SWPPP)

The following information should be included on the Involvement Sheet for projects going to construction
on or after March 10, 2003:

LESS THAN ONE ACRE OF LAND IS DISTURBED:

FEDERALLY FUNDED PROJECTS:
Organization: ROADSIDE DEVELOPMENT
Comments: STORM WATER EROSION / SEDIMENTATION PREVENTION PLAN
(IF REQUIRED)
GREATER THAN OR EQUAL TO ONE ACRE OF LAND IS DISTURBED:
STATE FUNDED OR FEDERALLY FUNDED PROJECTS:

Organization: ROADSIDE DEVELOPMENT
Comments: STORM WATER POLLUTION PREVENTION PLAN (SWPPP)



PROJECT ASSESSMENT BULLETIN 96-016 REVISED 02/22/02

PROCEDURE BULLETIN PAGE 1OF 1

HEADING: GENERAL

SUBJECT: PROJECT MANAGEMENT IDENTIFICATION

Senior Project Managers will be assigned to selected projects and will participate in the development of scoping
documents as a team member. Project Managers will be assigned to all projects and will serve as the focal point
of the study effort and perform lead role activities. In some cases, the scoping document author or Predesign
Consultant Manager will serve as the Project Leader during development of scoping documents. ldentification of
the Senior Project Manager and Project Manager is typically done by the Predesign Section Records Technician
prior to assignment of the scoping project. The Senior Project Managers and Project Managers will be identified
as follows:

Senior Project Manager:
Projects Other than Pavement Preservation Projects and Specialty Projects:
Projects, which are neither pavement preservation projects nor specialty (signing, lighting, and

bridge retrofit) projects, will have a Senior Project Manager as well as a Project Manager. The
Senior Project Manager will be one of the following:

John Sterner Prescott District

Mike Bruder Yuma District

Jennifer Livingston Flagstaff and Holbrook District

Bahram Dariush Kingman and Globe Districts.

Larry Maucher Safford and Tucson Districts.

Phoenix District Steve Jimenez, Assistant State Engineer for Valley Project Management,
will assign responsibility to one of the Valley Freeway Senior Project
Managers.

Project Manager:
Pavement Preservation Projects:

For pavement preservation projects, a representative from Roadway Design Section will be
identified as the Project Manager. This may be an ADOT staff person or a contract consultant.

Non-Pavement Preservation Projects:

For non-pavement preservation projects, a representative from Roadway Design Section, the
author of the scoping document or the Predesign Consultant Monitor may function as the Project
Manager during scoping document preparation. A Senior Project Manager may also act as the
Project Manager.

It will be the responsibility of the scoping document author or Predesign Consultant Monitor to assure that Project
Managers and Senior Project Managers, as appropriate, are included in the project team during development of
scoping documents.



PROJECT ASSESSMENT BULLETIN 96-017 02/22/02

PROCEDURE BULLETIN PAGE 1OF 1

HEADING: GENERAL

SUBJECT: ROADWAY DESIGN SECTION REVIEWERS

A representative from Roadway Design Section will review scoping documents prepared by Predesign Section.

For pavement preservation projects, Bill Lyons will identify the Roadway Design Section Project Manager. This
may be an ADOT staff person or a contract consultant.

Art May will assign a Roadway Design Section review representative for all scoping projects.
The Project Assessment author or Predesign Consultant Manager should assure that the appropriate Roadway

Design representative receives copies of scoping documents for review (Project Manager and/or Roadway Design
Section review representative).



PROJECT ASSESSMENT BULLETIN 96-018 06/10/96

PROCEDURE BULLETIN PAGE 1OF1
HEADING:  PROJECT ASSESSMENT - TEXT
SUBJECT:  ACCIDENT COUNTS AND EVALUATIONS

ALL PROJECTS EXCEPT SAFETY (STP/HES) PROJECTS:

For all projects except Safety Projects, traffic accident counts and evaluations will be included in the Initial and Final
Project Assessments as follows:

INITIAL PROJECT ASSESSMENT

During development of the Initial Project Assessment, a request is transmitted to Traffic Records Section
(Jim Williams) for a five-year traffic accident count covering the milepost limits of the proposed project.

The request and subsequent reply from Traffic Records Section should be completed prior to the field review
so that any identified high-accident locations can be evaluated in the field during the project field review.

The accident summary is included in Section B - BACKGROUND DATA of the Initial Project Assessment.
Any accident type which equals zero is not included in the accident summary.

FINAL PROJECT ASSESSMENT

The accident summary that was included in the Initial Project Assessment is also included in Section B -
BACKGROUND DATA of the Final Project Assessment, along with the narrative evaluation of the accidents
provided by Traffic Studies Section.

SAFETY (STP/HES) PROJECTS

Safety Projects are typically based on a Candidate Location For Operations And Safety Evaluation (CLOSE) Report.
Reference to the CLOSE Report should be included in Section A - INTRODUCTION of the Project Assessment. No
discussion of accidents is required in Section B - BACKGROUND DATA of the Project Assessment. Since the
CLOSE Report addresses the accident history in detail, a summary of the accident history does not need to be
included in the text of the Project Assessment.



PROJECT ASSESSMENT BULLETIN 96-019 06/10/96

PROCEDURE BULLETIN PAGE 1OF1
HEADING:  PROJECT ASSESSMENT - INVOLVEMENT SHEET
SUBJECT:  AGENCIES WITH LAND ADJACENT TO ADOT PROJECTS

When government agencies have jurisdiction over land adjacent to ADOT projects and the agencies are being
involved only for informational purposes, the agency participation should be identified on the Project Assessment
Involvement Sheet as follows:

Organization: (NAME OF AGENCY)
Involvement: MINIMUM
Comments: COORDINATION

Refer to Bulletin 96-013 for additional information regarding agencies with land adjacent to ADOT projects.



PROJECT ASSESSMENT BULLETIN 96-020 REVISED 03/30/00

PROCEDURE BULLETIN PAGE 10F 1 ATTACHMENT 1 PAGE
HEADING: GENERAL
SUBJECT: PROJECT REVIEW BOARD

The following information is for your reference in coordinating and preparation for presentations made before the
Project Review Board:

PROJECT REVIEW BOARD MEMBERS

A. Regular Members
1. Sam Maroufkhani (Chairman)
2. Bill Higgins
3. Dan Lance
B. Rotating Members (Two Assistant State Engineers)
1 John Louis
2. Dan Davis
MEETING SCHEDULE
A. Weekly every Tuesday from 10:00 a.m. to 12:00 p.m.
B. The location of the meeting may vary. The time and date is shown on the Program & Project

Management Section (PPMS) PRB Meeting Calendar.

TIME ALLOCATED FOR PRESENTATION

A. You are normally given five-minutes to make your presentation. The actual time depends on how
many major scoping items are being addressed. You may be given five-minutes per major item
(scope, schedule, or budget).

B. You should arrive five-minutes prior to your scheduled presentation in case the Project Review
Board is running ahead of schedule.

DEADLINE FOR SUBMITTAL OF REQUESTED PROJECT CHANGE TO PROGRAM & PROJECT

MANAGEMENT SECTION

A. In order to make the agenda for the Tuesday meeting of the PRB, the Requested Project Change
Form is submitted to PPMS (Mail Drop 620E) no latter than 5:00 p.m. of the prior Wednesday.
B. It is recommend that you provide a hard copy of the Project Change Request Form to Program &

Project Management Section (Hari Khanna). If he is out of the office over an extended period of
time your E-Mail will not have any value; however, your hard copy will be distributed to the person
assigned his responsibilities.

PROJECT REVIEW BOARD AGENDA

A. The agenda for the scheduled Project Review Board Meeting will be prepared and completed by
Program & Project Management Section by Monday the week of the meeting. A copy of the agenda
should be provided to you indicating the time reserved to discuss your project.

A copy of the “Project Change Request” form is attached.



ARIZONA DEPARTMENT OF TRANSPORTATION

INTERMODAL TRANSPORTATION DIVISION

REQUESTED PROJECT CHANGE

GENERAL INFORMATION

DATE:
PROJECT MANAGER: PHONE: MAIL DROP:
PROJECT LOCATION (NAME):
TYPE OF WORK:
PROJECT NUMBER: TRACS NUMBER: CPS ID:
ROUTE: COUNTY: MILEPOST:
CURRENT BUDGET: FUNDING SOURCE: FISCAL YEAR:
SUMMARY OF PROPOSED CHANGES
REQUESTED ADDITIONAL FUNDS: FISCAL YEAR: FUNDING SOURCE:
REQUESTED NEW BUDGET: % CHANGE FROM ORIGINAL BUDGET:
REVISED ADVERTISEMENT DATE:  FROM: TO: STIPMPREQURED:  YES | No []
DESCRIPTION OF REQUESTED CHANGES:
JUSTIFICATION:
PROPOSED ALTERNATIVES:
RECOMMENDATIONS

PROJECT REVIEW BOARD: APPROVED: YES [_| No[_] DaTE: SIGNED

MODIFED: YES [ | No [_] DATE SIGNED
PRIORITY PROGRAMMING: APPROVED: YES | No[_] DaTE: SIGNED

MODIFED: YES [ ] No [_] DATE: SIGNED
TRANSPORTATION BOARD:  APPROVED: YES [ | No [_| DATE: SIGNED

MODIFED: YES [ ] No [_] DATE: SIGNED

PLEASE SEND THE COMPLETED REQUEST TO PROGRAM & PROJECT MANAGEMENT SECTION AT MAIL DROP 620E




PROJECT ASSESSMENT BULLETIN 96-021 REVISED 10/07/98

PROCEDURE BULLETIN PAGE 1OF1
HEADING:  PROJECT ASSESSMENT — TEXT
SUBJECT:  FIVE-YEAR PROGRAM

Reference to the ADOT Five-Year Highway Construction Program should be made in Section A - INTRODUCTION of
the Project Assessment as follows:

IF THE FIVE-YEAR PROGRAM HAS BEEN PUBLISHED AND:
THE PROJECT IS IN THE PROGRAM:

This project is listed in the (year) ADOT Five-Year Highway Construction Program for Fiscal Year
(year) as Item Number (number). The programmed amount is $(amount) and will utilize
(Federal/State) funds.

THE PROJECT IS NOT IN THE PROGRAM:

This project is not programmed.

IF THE TENTATIVE FIVE-YEAR PROGRAM HAS BEEN PUBLISHED AND:

THE PROJECT IS LISTED IN THE CURRENT PROGRAM AND IS ALSO LISTED IN THE TENTATIVE
PROGRAM:

This project is listed in the (year) ADOT Five-Year Highway Construction Program for Fiscal Year
(year) as Item Number (number). The programmed amount is $(amount) and will utilize
(Federal/State) funds. The project is also listed in the Tentative (year) ADOT Five-Year Highway
Construction Program for Fiscal Year (year). The tentative program amount is $(amount).

THE PROJECT IS NOT LISTED IN THE CURRENT PROGRAM BUT IS LISTED IN THE TENTATIVE
PROGRAM:

This project is not programmed; however, the project is listed in the Tentative (year) ADOT Five-Year
Highway Construction Program for Fiscal Year (year). The tentative programmed amount is
$(amount).

THE PROJECT IS LISTED IN THE CURRENT PROGRAM BUT IS NOT LISTED IN THE TENTATIVE
PROGRAM:

This project is listed in the (year) ADOT Five-Year Highway Construction Program for Fiscal Year
(year) as Item Number (number). The programmed amount is $(amount) and will utilize
(Federal/State) funds. This project is not listed in the Tentative (year) ADOT Highway Construction
Program.

THE PROJECT IS NOT LISTED IN THE CURRENT PROGRAM NOR IN THE TENTATIVE PROGRAM:

This project is not programmed nor listed in the Tentative (year) ADOT Five-Year Highway
Construction Program. The estimated cost is $(amount).



PROJECT ASSESSMENT BULLETIN 96-022 08/12/96

PROCEDURE BULLETIN PAGE 10F1
HEADING: GENERAL
SUBJECT: METRIC SCOPING DOCUMENTS D E L ET E

Effective immediately all scoping documents will be prepared in metric. This means any document which has not
been started will be completed in metric. This also applies to the AASTHO reports.

Since there are no kilometer posts, milepost will be used in the document for all existing locations. The posted
speed will be in miles per hour; however, the design speed will be in kilometers per hour. All existing dimensions
will be a soft conversion, whereas new dimension will be with a hard conversion.

A sample metric PA is available on the “G” drive under G:\Predesign\Pat\H4135 - [H4145]Painted Rock-Theba TI.
The metric AASTHO guidelines are available under G:\Predesign\Herman\AASHGUID.DOC.

The metric unit price list and the metric pay item list are available under G:\Predesign\Misc.Metric.



PROJECT ASSESSMENT BULLETIN 96-023 08/12//96

PROCEDURE BULLETIN PAGE 10F1
HEADING: FIELD REVIEW
SUBJECT:  CUT DITCHES

According to the “Guideline for Scoping on Pavement Preservation Projects,” cut ditches are one of the items which
can be addressed utilizing pavement preservation funds. We must take a pro-active role concerning this item and
inquire at the field review if there are any specific problems with the cut ditches.



PROJECT ASSESSMENT BULLETIN 96-024 REVISED 02/22/02

PROCEDURE BULLETIN PAGE 1OF 1

HEADING: GENERAL
SUBJECT: DISTRICT MINOR PROJECTS
During the design phase, District Minor Projects (this does not include Pavement Preservation Projects) which

have not been assigned to Design Program Management Section (Bill Lyons) are managed through the Statewide
Project Management On-Call Program. The On-Call monitoring responsibilities are as follows:

Phoenix Construction District ~ Steve Jimenez Valley Project Management

Safford District Larry Maucher Statewide Project Management
Tucson District Larry Maucher Statewide Project Management
Flagstaff District Jennifer Livingston Statewide Project Management
Yuma District Mike Bruder Statewide Project Management
Prescott District John Sterner Statewide Project Management
Kingman District Bahram Dariush Statewide Project Management
Globe District Bahram Dariush Statewide Project Management
Holbrook District Jennifer Livingston Statewide Project Management

It is desirable for the On-Call Monitor to attend the field review. Due to limited availability contact should be made
with the On-Call Monitor as early as possible.

The distribution list for a District Minor Project should include one of the above referenced On-Call monitors for all
Predesign development phases.

The scoping document should be sent to Art May for review.
Also, be aware of situations where there is overlapping program authority such as when District sponsors a project

to upgrade a bridge. Any overlapping program authority issue has to be resolved early in the Project Assessment
process.



PROJECT ASSESSMENT BULLETIN 96-025 10/02//96

HEADING:

SUBJECT:

PROCEDURE BULLETIN PAGE 10F 2
AASHTO
DISTRIBUTION OF INITIAL AND FINAL AASHTO REPORT

When developing a scoping document, if an AASHTO Report is required, an Initial and a Final AASHTO Report must
be completed. The following distribution / procedure should be followed:

FEDERAL-AID, NON-CERTIFICATION ACCEPTANCE

INITIAL AASHTO REPORT

The Initial AASHTO Report is prepared and an informational copy is sent by memorandum to FHWA
(Area Engineer) after the field review and prior to completing the Initial Project Assessment. The Report
is sent to FHWA even if there are no design exceptions required for the project.

The Initial AASHTO Report is distributed to Traffic Studies by memorandum, requesting a Traffic
Accident Evaluation and Analysis for the required design exceptions.

FINAL AASHTO REPORT

A response, in some form, concerning the Initial AASHTO Report should be received from FHWA prior
to making the formal design exception request. If FHWA has not provided any comments on the Initial
AASHTO Report, or a letter advising to proceed with the development of the Final AASHTO Report,
contact the FHWA Area Engineer by E-mail or phone to confirm they have no comments. This will help
eliminate any disagreement concerning design exception requests.

Once the Project Summary of Comments has been distributed and there are no project limit changes,
the Final AASHTO Report can be completed and the formal request for design exceptions can be made
to FHWA.

The design exception request should be submitted as soon as possible after the Summary of
Comments, but can be made after the Final Project Assessment is distributed for approval.

If no design exceptions are required, a statement to this fact is included in the Final Project
Assessment and a copy of the Final AASHTO Report is forwarded to the FHWA for their records.

ALL OTHER PROJECTS

INITIAL AASHTO REPORT

The Initial AASHTO Report is prepared after the field review and prior to completing the Initial Project
Assessment.

The Initial AASHTO Report is distributed to Traffic Studies by memorandum, requesting a Traffic
Accident Evaluation and Analysis for the required design exceptions.

PROJECT ASSESSMENT BULLETIN 96-025 10/02/96

PROCEDURE BULLETIN PAGE 2 OF 2



PROJECT ASSESSMENT BULLETIN 96-025  REVISED 07/08/04

PROCEDURE BULLETIN PAGE 1 OF 2
HEADING: AASHTO
SUBJECT: DISTRIBUTION OF INITIAL AND FINAL AASHTO REPORT

When developing a scoping document, if an AASHTO Report is required, the following distribution / procedure should
be followed:

FEDERAL-AID, — (ALL CATEGORIES)

FHWA desires only to see an AASHTO Report prior to requesting a Traffic Accident Evaluation and Analysis
from Traffic Design when an existing AASHTO Controlling Design Criteria is diminished as a result of the
proposed construction project. Primary concern is where existing lane widths or shoulder widths are
proposed to be reduced.

?? Send an AASHTO Report 1) by memorandum to the FHWA Area Engineer after the field review and prior
to completing the Initial Project Assessment and 2) by memorandum to Traffic Design, requesting a
Traffic Accident Evaluation and Analysis if design exceptions are required.

?? A response, in some form, should be received from FHWA if an AASHTO Report was sent to the
FHWA, prior to making the formal design exception request. If FHWA has not provided any comments
on the AASHTO Report, or a letter advising to proceed with the development of the AASHTO Report,
contact the FHWA Area Engineer by E-mail or phone to confirm they have no comments. This will help
eliminate any disagreement concerning design exception requests.

?? Once the Project Summary of Comments has been distributed and there are no project limit changes,
the request for design exceptions is prepared and sent by memorandum to the Assistant State
Engineer Roadway Engineering Group for concurrence. After obtaining concurrence from the Assistant
State Engineer Roadway Engineering Group, the design exception request is sent by letter to the
FHWA (Area Engineer) from the Roadway Predesign Manager.

?? The design exception request should be submitted as soon as possible after the Summary of
Comments but can be made after the Final Project Assessment is distributed for approval.

?? If no design exceptions are required, a statement to this fact is included in the Final Project
Assessment and a copy of the AASHTO Report is forwarded to the FHWA for their records.

ALL OTHER PROJECTS

?? The AASHTO Report is prepared after the field review and prior to completing the Initial Project
Assessment.

?? The AASHTO Report is then distributed to Traffic Design by memorandum, requesting a Traffic Accident
Evaluation and Analysis if design exceptions are required.



PROJECT ASSESSMENT BULLETIN 96-025  REVISED 02/26/03

PROCEDURE BULLETIN PAGE 20F 2

?? Once the Project Summary of Comments has been distributed and there are no project limit changes,
the formal memorandum request for design exceptions can be made to the Assistant State Engineer,
Roadway Engineering Group.

?? The design exception request should be submitted as soon as possible after the Summary of
Comments but can be made after the Final Project Assessment is distributed for approval.

?? If no design exceptions are required, a statement to this fact is included in the Final P.A. and the
AASHTO Report is placed in the project file. (Note: The AASHTO Report does not need to be sent to
the Assistant State Engineer, Roadway Engineering Group if no design exceptions are required).

MISCELLANEOUS

?? When preparing the design exception request, the accident analysis and the bridge evaluation sheets
are considered part of the AASHTO Report and should be included and referenced in the table of
contents.

?? It is the responsibility of the Project Assessment author to assure that proper distribution of the
AASHTO Report is made. Please refer to the Draft Guide "Procedural Guide of the AASHTO Controlling
Design Criteria on Existing ADOT Roadways”.

?? See PA Bulletin 96-002 for additional distribution information.



FINAL AASHTO REPORT

Once the Project Summary of Comments has been distributed and there are no project limit changes,
the Final AASHTO Report can be completed and the formal request for design exceptions can be made
to the Assistant State Engineer, Roadway Engineering Group.

The design exception request should be submitted as soon as possible after the Summary of
Comments, but can be made after the Final Project Assessment is distributed for approval.

If no design exceptions are required, a statement to this fact is included in the Final P.A. and the Final
AASHTO Report is placed in the project file. (Note: The Final AASHTO Report does not need to be
sent to the Assistant State Engineer, Roadway Engineering Group if no design exceptions are required).

MISCELLANEOUS

The accident analysis and the bridge evaluation sheets are considered part of the Final AASHTO Report
and should be included and referenced in the table of contents.

It is the responsibility of the Project Assessment author to assure that proper distribution of the
AASHTO Report is made. Please refer to the Draft Guide "Procedural Guide of the AASHTO Controlling
Design Criteria on Existing ADOT Roadways”.

See PA Bulletin 96-002 for additional distribution information.



PROJECT ASSESSMENT BULLETIN 96-026 10/21//96

PROCEDURE BULLETIN PAGE 10F 1 ATTACHMENTS 8 PAGES
HEADING: FIELD REVIEW
SUBJECT: CHECKLISTS

Attached for your use are two field review checklists that can be used for all scoping projects. The short list is primarily
used for pavement preservation projects, whereas the longer list can be used for all other projects. The checklists are for
your use in preparation for field reviews and are not a requirement for the project. The checklists can be modified based
on your needs.
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FIELD REVIEW CHECKLIST

Route: Begin MP: End MP: Station:

Location:

Highway Name:

Engineering
District: City/County:

Description of Project:

Requested By: Year to be Constructed:

Field Review Team:

1. Corridor Characteristics:
A. Functional Classification:

B. Current/Projected Traffic:

2. Existing Roadway:
A. Width, Speed Limit, Condition:

B. Shoulders, Ditches, Embankment:

C. Cuts, Guardrail, Safety:




3. Adjacent Roadway Sections:
A. Existing Condition/Width:

B. Future Project In Program:

4. Other Roads, Access Points:
A. Existing Crossing, Connecting:

1. Roads - Sight Distance:

2. Grade of Approach - Safety:

3. Surfacing:

B. Existing Access Points-Driveways-Safety-Surfacing:

5. Proposed Roadway:
A. Roadway Width/Design Standards:

B. Design Speed:

C. Intersection Modifications:

6. Alignment and Grade:
A. Required for Proposed Project:

B. Impaired Access:




C. Safety:

7. Drainage Features:
A. Existing - Hydraulic Adequacy Flood Plains:

B. Required for Proposed Project:

C. Outfall/Safety:

8. Structures:
A. Structural Adequacy:

B. Geometrics - Width/Alignment:

C. Sufficiency Rating:

D. Bridge Rail:

9. Utilities:
A. Existing Known Interferences:

1. Irrigation - Electric Power:

2. Telephone - Gas - Fuel:




3. Water - Sewer - Sanitary:

4. Storm Manholes - Valve Covers:

5. Railroad Facilities:

B. Required for Proposed Project:

10. Right-of-Way:
A. Existing:

B. Required for Proposed Project:

C. Access Controls, Present:

1. Required:

D. Land Use, Present:

1. Anticipated:

E. Fencing, Present - Required:




11. Environmental Resources:
A. National Forest - Indian Reservation:

B. Historical - Archaeological:

C. Water - Noise - Vegetation:

D. Land Reserves - Parks, Scenic, Cemetary:

12. Traffic Engineering:
A. Signals:

B. Lighting:

C. Signing:

D. Striping:

13. Erosion Control:
A. Existing Evidence of Erosion

1. Side Slopes - Channels:

2. Structures - Natural Conditions:

B. Required for Proposed Project:

14. Aesthetic Features:
A. Existing View of Surrounding Land:

B. Required for Proposed Project:




15. Constructability:
A. Phasing Requirements:

B. Alternate Routes - Detours:

1. Traffic Control:

2. Timing for Project:

16. Materials Sources:
A. Existing Pits - Water Sources:

B. Required for Proposed Project:

17. Maintenance:
A. Existing Problems:

18. Fundability:
A. Federal-State-Local-Other:

19. Alternatives:
A. Additional Work Required:

B. Alternative Solution:




20. Recommendations:

Project Drawing




PROJECT ASSESSMENT BULLETIN 97-001 04/01/97

PROCEDURE BULLETIN PAGE 10OF 1
HEADING: GENERAL
SUBJECT:  DESIGN SPEED

The use of design speed needs to be clarified now that the posted speed on a highway and the design speed used
to design a highway are unrelated. It is also important to differentiate between the “Design Speed” used to design a
roadway and the “Design Speed” used to prepare an AASHTO Controlling Design Criteria Report.

DESIGN SPEED FOR COMPLETION OF THE AASHTO CONTROLLING DESIGN CRITERIA REPORT:

The design speed used to review existing roadway features is based upon the 1994 AASHTO Policy on Geometric
Design of Highways and Streets and ADOT's March 1996, Draft Procedural Guide for Review of the AASHTO
Controlling Design Criteria on Existing ADOT Roadways. This should be referenced in the AASHTO Controlling
Design Criteria Report and in SECTION B- BACKGROUND of the Project Assessment as: “The recommended
AASHTO minimum design speed is km/h.”

DESIGN SPEED FOR ROADWAY DESIGN:

The design speed used for designing elements of a section of highway is based upon The Arizona Department of
Transportation Roadway Engineering Group 1996 Roadway Design Guidelines. The design speed is discussed and
identified in Chapter 100 - Design Criteria. New roadway features should be designed according to this design
speed. In the scoping document, this design speed should be referenced as: “The Roadway Design Guideline
design speed used for preparation of this Project Assessment was km/h.” This information should be
included in SECTION D - DEVELOPMENT CONSIDERATIONS of the Project Assessment, when appropriate. This
will help clarify project intent, assist project reviewers, and minimize comments and rework. The detail and amount
of information to be included is left to the judgment of the scoping document author. In some cases, such as for
simple pavement preservation projects with minimum proposed safety improvements, it may not be necessary to
reference a design speed.




PROJECT ASSESSMENT BULLETIN 97-002 04/24/97

PROCEDURE BULLETIN PAGE 10OF 1
HEADING: GENERAL
SUBJECT:  ENGLISH SCOPING DOCUMENTS

Effective immediately all scoping documents will be prepared in English. This means any document which has not
been started will be completed in English. This also applies to the AASTHO reports.

The 1990 AASHTO Policy on Geometric Design of Highways and Streets shall be utilized for completion of AASHTO
Reports. The recommended AASHTO minimum design speed shall be used in completing the AASHTO Report.
(The recommended AASHTO minimum design speed is not 5 mph added to the posted speed.) Also evaluation of
the traffic interchanges is not required, similar to the new process implemented for metric projects.




PROJECT ASSESSMENT BULLETIN 97 003 12/16/97

PROCEDURE BULLETIN PAGE 1OF3
HEADING:  SUMMARY OF COMMENTS
SUBJECT:  STANDARD FORMAT

The attached Summary of Comments is an example to be followed for format. The following references are for
clarification and refer to the numbered items on the attached sheets.

All comments received should be placed in order based upon the Project Distribution List. All font is Microsoft
Word Univers, 10 point.

[1] Title and project name is centered on the top of the first page and is in all caps, bold type
face.
[2] Page number is placed in the upper right corner and the date in the upper left corner of the
sheet.
[3] Use an introductory paragraph for any special notes and actions (Project Review Board,
etc.). The title will be in bold type face and the text of paragraph will be in regular type
face.
[4] Reviewer's comment is in regular type face.
[5] Predesign's response is in bold type face.
[6] Reviewer's identification is listed by Group/Section name, name of the person listed on the

distribution mailing list, (in parentheses the name of the person responding if different than
the name of the person listed on the distribution mailing list). Font is in all caps, bold type
face.

[7] Indent the comment and response text beneath the Group/Section heading. Use number
bullets to reference each specific comment received.

[8] Identify the file for quality control review. This may be accomplished as a footer on each
page or listed only on the last page bottom left corner.

[9] Do not skip lines between headings where there is no comment or no response.
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TRANSPORTATION SUPPORT GROUP / WAYNE RICH 3

"“’MWM@,

ROADWAY SUPPORT GROUP / TED KAERCHER
No comment.

HIGHWAY OPERATIONS / DICK WRIGHT

N

TRAFFIC ELECTRICAL DESIGN PRODUCTION SECTION / RAY JOHNSON

No response.
MATERIALS PAVEMENT DESIGN SECTION / GEORGE WAY (JIM DEMAREE)

T

1. Itemlz;\CQst Estlmate Change Asphalt Rubber percentage for ARAC from 9.0% to
7.5%. ~

Action:
Asphalt Rubber percentage for ARAC will be revised to 9.0% in the Itemized Cost

Estimate of the) Final Project Assessment.

2. Change AR-/, FC price from $22/ m ton to $25/ m ton.
Action: :
AR-ACFC unit price will be revised to $25/ m ton in the Itemized Cost Estimate of the

Final Project Assessment.
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/3. Change Guardrail Extruding Terminal unit prlce from $3,500 to $3000. ./
bed A R ‘___,.M“\.,_‘v

Action: -
Since alternative approved guardrail terminal systems can be “used on the 2.4 m '\

shoulders reference to GET’s will be deleted in the Final Project Assessment (FPA. The \‘ :

SRT 350 guardrail terminal will be specified for the 1.5 m shoulders. All guardrail 7
terminal systems including the SRT 350 will be estimated at $2,500 each. J
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MATERIALS GEOTECHNICAL SECTION / JOHN LAWSON

1. Pavement cores are handled by Geotech Operations. Geotechnical Design Section has
no involvement.

Action:
This information will be added to the comments column of the Involvement Sheet in the

Final Project Assessment.

MAINTENANCE GROUP / CLIFTON TAYLO

e

—~--~No-responser—~
é PROGRAM & PROJECT SCHEDULING SECTION / HARI KHANNA

/—W 8
g:\predesign\prakash\h4437\soc.doc\1-4 ;
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December 16, 1997 Page 4

SAFFORD DISTRICT / RON CASPER

1.

Section D. Development Considerations Page 7, 2nd paragraph Tombstone’s festival is
called “HELLDORADO DAYS" Please correct.”

Action:
This will be revised in Section D. Development Considerations of the Final Project
Assessment.

Section D. Development Considerations Page 7, 4th paragraph: District is not
interested in widening SR 80 to accommodate left turns: only interested in restriping left
turn bays on existing roadway widths.

Action

This will be clarified in Section D. Development Considerations of the Final Project
Assessment. Any reference to widening SR 80 will be deleted.

ST. DAVID MAINTENANCE / LARRY MERRILL

No response.

BENSON CONSTRUCTION, SAFFORD DISTRICT / JAMES CUNNINGHAM

No comment.

AZ STATE LAND DEPARTMENT / MARK KELLER

No comment.

CITY OF TOMBSTONE / DELMAS HARPER

1.

Mw'\m_él
g:\predesign\prakash\h4437\soc.doc\1-4,)

We strongly favor this project especially the turn lanes near Walnut Gulch.

Action:
See Ron Casper’s comment #2.




PROJECT ASSESSMENT BULLETIN 98-001 09/18/98

PROCEDURE BULLETIN PAGE 10F1
HEADING: GENERAL
SUBJECT:  OPERATING PARTNERSHIP AGREEMENT

The Certification Acceptance Procedure has been replaced by the Operating Partnership Agreement.

The ADOT - FHWA Operating Partnership is an agreement between the Arizona Department of Transportation and
the Arizona Division of the Federal Highway Administration regarding the administration of Federal - aid
transportation projects in the State of Arizona.

Previously, all federally funded projects ,except for the Interstate, were administered under Certification Acceptance
Procedure. Now under the Operating Partnership Agreement there are three different categories. The attached
Summary Tables (Attachment 3) shows FHWA's involvement through the project development for all three
Categories.

The determination for FHWA'’s involvement (Category type) will be made during the annual five year transportation
plan update. (Your supervisor has a copy of the marked up 1999 Tentative Five Year Plan.)

Under “Other Requirements” in the PA the new statement should be as follows:
“The project will be administered under the Operating Partnership Agreement under Category X.”

The three different categories under the Operating Partnership Agreement are as follows:
Category A - Full FHWA Administration
Category B - Partial FHWA Administration
Category P - Full ADOT Administration

(FHWA must approve all Environmental documents for all Categories.)

Category A is limited to Federal - aid projects involving new construction and reconstruction of the Interstate System
with cost greater than 1 million dollars. This category does not include 3R projects (pavement preservation) and other
minor operational or safety improvements. However, projects which involve changes in access control, and projects
which reduce existing conditions do require FHWA review and approval of the Change of Access report and design
exceptions

Category B is limited to a few Federal - aid projects in two distinct areas:

1. Certain 3R (pavement preservation ) projects on the Interstate which are generally with cost exceeding 5 million
or involving new and innovative construction materials or other very unusual features.

2. New construction and major reconstruction on the non-Interstate National Highway System, generally
exceeding 5 million. Examples would be new freeways on the MAG System, the reconstruction, realignment,
dividing and widening of SR 87 or US 93 or widening of US 60.

Category P include all other Federal - aid projects on the Interstate System, all other Federal - aid
projects on the NHS (including new and reconstruction projects not specifically selected for Category B
and all Federal - aid projects not on the NHS.

Early consultation with FHWA Area and/or District Engineer concerning FHWA desires for Federal oversight should
be made at the scoping stage.

Also attached is the new Project Determination sheet. The Operating Partnership category has been added and two
new categories are shown. N/A for state funded projects and U for undetermined, this category will be determined
later during the project development process.



Category A:

Interstate-New/Reconstruction

Category B: Interstate 3R and New/Reconst. NES

Category P: All Other Interstate, New/Reconst.

Projects >§1M Selected Projects >$5M NHS and Non NHS System Projec
Received Review Action Received Review Action Received Review Action

Initial Project Assessment Yes Yes Note 1 Yes Yes Note 1 Yes
Project Assessment Summary of Comments Yes Yes Yes
Final Project Assessment Yes Yes Note 1 Yes Yes Note 1
Consultant Contract Agreements

ymidor Studies Yes Yes Note 1 Yes Yes Note | Yes
Design Concept Report Draft & Final (on all NHS projects and for all projects with } Yes Yes Note 1 Yes Yes Note | Yes Yes Note |
EIS or EA not on NHS)
Environmental (Programmatic CE) Yes Yes Yes
Znvironmental (EIS, EA & non-Programmatic) Yes Yes Yes Yes Yes Yes Yes Yes Yes
Major Design Criteria Yes Yes Note | Yes
Matenals Memo Yes Yes Note |
Drainage Report Yes Yes Note !
Structures Selection Yes Yes Note |
Design Exception Approval Yes Yes Yes Yes Yes

0%, 60%, 90% Plans Yes Yes Note 1 Yes
Utility Clearance Letter Yes Yes Note 1
R/W Clearance Letter Yes Yes Note |
Public Interest Finding Yes Yes Yes
PS&E and Addendum Yes Yes Yes
Authorization‘Request - Note 4 Yes Yes Yes Yes Yes Yes Yes Yes Yes
(Construction, PE, Utilities, R/'W)
Bid Tab Report Yes Yes Yes
DBE Affidavit : Yes Yes No No
Concurrence in Award Yes Yes Yes
Copy of Executed Plans & Specs (includes logally administered projects) Yes Yes Yes
Contract Modifications - Note 3 Yes Yes Yes
Final Inspection Yes Yes NA Note 2 Note 2




The summary table defines the various it
controversial or Federal participation may
FHWA may request itcms identified as “no

Noles:

#1
#2

#3
4

ADMINISTRATI{VE PROCEDURES SU MMARY TABLE NOTES
ADOT/FIIWA OPERATVING PARTNERSHIP
ATTACHMENT 3 (continued)

March 20, 1998

HWA. ADOT is encouraged to discuss any items that may be
hout the project development, design or construction process.
an as nceded basis (¢.g. process reviews).

ems that will be forwarded to F
be in question at any time throug
” (blank on the summary lablc) on

Comments will be supplied lo ADOT as appropriatc.
FHWA will make final inspections only when required. ADOT will be notified by FHWA when a final inspection is
required. For fiscal purposes Fl IWA should be notificd when a project has been completed.

Contract modifications include change orders, for ime extensions, letter agreements, elc.
Construction and PE authorizations request should inc

cc accounts, fiscal variances,
lude note on cnvironmental status.



ARIZONA DEPARTMENT OF TRANSPORTATION

HIGHWAYS DIVISION
ROADWAY GROUP

PROJECT DETERMINATION

Fiscal Year Project Number County and District Project Location and Highway
2002 8 YU 0 H453001C Yuma County COLORADO RIVER - FORTUNA ROAD
Oindicates project nonprogrammed IM-8-1( ) Yuma District YUMA-CASA GRANDE HIGHWAY

Description: Remove & replace travel & passing lane, AC +FC

Existing Program No X Program Year: 1999 Estimated Cost: $ 7,665,000

Operating Partnership Category: A D 8 |:] P D N/A :l u EI

Reports Required: Location and Design Concept Yes | No | X
Design Concept Report  Yes | No E
Class | [:] Class Il E Classlll |

Public Hearing:
In the Highway Development process, at least one public hearing or the opportunity for a hearing will be offered for any project that:

. otherwise has a significant social, economic, environmental

! requires a significant amount of new right-of-way;
7 or other effect;

—

I | substantially changes the layout or function of connecting is controversial on environmental grounds;
o roadway or the facility being improved;

"1 has a significant adverse impact on abutting real property; | or has significant floodplain encroachment;

| X : none of the above conditions apply.

[ E—

Yes No
Recommends: | * X ! Public Forum

j | X i Offer a combined Location/Design Hearing

! | X | Offer separate Location/Design Hearings

‘ X | Hold a Design Public Heari

g b earing

HERMAN MOZART, MANAGER, PREDESIGN PROGRAM MANAGEMENT SECTION, 050P Date - RICHARD DUARTE, MANAGER, ENVIRONMENTAL PLANNING SECTION, 619E Date
Comments:
Concur:
CHRIS COOPER, PROJECT MANAGER, ROADWAY DESIGN, 615€ Date BILL ALFIER, YUMA DISTRICT, Y200 Date
Approved:
'OHN LOUIS, ASSISTANT STATE ENGINEER, ROADWAY ENGINEERING GROUP, 611E Date Date

¢c: Project Funding, 2048
Resource Administration, 205B

RECid: 5229



The evaluation analysis is interdisciplinary in nature and includes professional services as necessary from
units and groups within ADOT and the local agency, other governm.ental agencies, consultants, and the
public where appropriate.

3.4.1 Environmental Determinations

The Environmental Planning Services of ADOT prepares written recommendations for each federal-aid
highway project with regard to the following:

A) Class I: Actions that are likely to cause significant impacts on the environment. The preparation of an
Environmental Impact Statement is required for this class of projects.

B) Class II: Actions that do not individually or cumulatively have a significant effect on the environment. This
class of actions are Categorical Exclusions and normally do not require an Environmental Assessment or
Environmental Impact Statement.

C) Class I1I: All actions that are not Class I or ITare Class IIIL. This class of actions require the preparation of
an Environmental Assessment to determine which aspects of the proposed action might have social,
economic, or environmental impacts and eventually to determine the appropriate environmental document
required.

The environmental determination and the accompanying recommendations are subject to the approval of the
Manager of Environmental Planning Services and the Federal Highway Administration.

The approved environmental document is distributed through ADOT Environmental Planning Services to
appropriate local government and ADOT unitsinvolved in the Highway Development Process of the project,
and is made available for public inspection at appropriate offices.

3.5 Categorical Exclusion Determination

In accordance with 23 CFR Part 771, Categorical Exclusion actions are separated into two groups. The first
group is a fixed list of actions which do not require further National Environmental Policy Act (NEPA)
documentation.

The second group includes actions which require documentation on a case-by-case basis to demonstrate that
criteria for Categorical Exclusions (CE) are satisfied, and that significant environmental effects will not
result.

3.5.1 Categorical Exclusion (CE) Examples (See appendix for complete list)

A) Group One: No National Environmental Policy Act documentation is required. Examples of such actions
include but are not limited to:

activities which do not involve or lead directly to construction such as planning and technical studies.

approval of utility installations along or across a transportation facility.

installation of noise barriers.

landscaping

installation of fencing, signs and pavement markings.

-- improvement to existing rest areas and truck weigh stations.

B) Group Two: documentation is requested on a case-by-case basis. Examples of such actions include, but are
not limited to:

— modernization of a highway by resurfacing, restoration reconstruction, rehabilitation, adding shoulders
or adding auxiliary lanes.

21



Also, the environmental determination has been changed from category to class. The attached sheet form the Action
Plan (sheet 21) shows the three types of Class of projects that are to be used on the Project Determination sheet.



PROJECT ASSESSMENT BULLETIN 99-001 02/22/02

PROCEDURE BULLETIN PAGE 1 OF 2

HEADING: PROJECT ASSESSMENT - INVOLVEMENT SHEET

SUBJECT: TRAFFIC GROUP REORGANIZATION

Traffic Group has been reorganized. The Studies, Design and Electrical Section have been combined into the
Design Section and therefore the Involvement Sheet has been revised to show only Traffic Design Section .(See

attached Involvement Sheet).

As per the attached ORG Charts, Traffic Design is now composed of four(4) Teams:

TEAM 1 Tom Parlante Phoenix Region Maintenance & Construction

TEAM 2 Ray Johnson Tucson Region Tucson, Safford, South ¥ of Globe
TEAM 3 Arif Kazmi Prescott Region Prescott, Kingman, Yuma

TEAM 4 Richard Moeur Flagstaff Region Flagstaff, Holbrook, North %2 of Globe

Depending in which geographical area the project is located, that Team will have the responsibility for design,
studies and electrical plans.
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Page 7
INVOLVEMENT SHEET

ATTENDED
CONTACTED FIELD
REVIEW

INVOLVEMENT COMMENTS
MINIMUM NONE UNKNOWN (ISSUES WHICH MAKE INVOLVEMENT SIGNIFICANT OR MINIMAL)
FLAGSTAFF
DISTRICT
ROADWAY
DESIGN
PAVEMENT
DESIGN
BRIDGE
DESIGN
DRAINAGE
DESIGN
TRAFFIC
DESIGN
ENGINEERING
SURVEY
GEOTECHNICAL
SERVICES
ENVIRONMENTAL
PLANNING
ROADSIDE
DEVELOPMENT
RIGHT-OF-WAY

ORGANIZATION SIGNIFICANT

UTILITIES &
RAILROADS
CONTRACTS &
SPECIFICATIONS
FHWA




PROJECT ASSESSMENT BULLETIN  00-001 03/30/00

PROCEDURE BULLETIN PAGE toFd

HEADING: PROJECT ASSESSMENT - TEXT

SUBJECT: SHOULDER BUILD-UP

If milled AC is being used for shoulder build-up, then to avoid controversy about how it is placed, etc. the
following statement shall be placed in Section D. Development Considerations of the Project Assessment:

Shoulder build-up will be placed in accordance with the 1996 Roadway Design Guidelines; Appendices;
March 14, 1996 Shoulder Build-Up Design Guidelines.



PROJECT ASSESSMENT BULLETIN 99-003 REVISED 08/02/99

PROCEDURE BULLETIN PAGE 10F 1

HEADING: GENERAL

SUBJECT: REVISED GUIDELINES FOR SCOPING PAVEMENT PRESERVATION PROJECTS (4/99)
TRAFFIC ENGINEERING HES SECTION

Reference is made to page 2, paragraph 2 of the March 30, 1999 Guidelines For Scoping Pavement Preservation
Projects - April 1999 concerning involvement with Traffic Engineering HES Section. "The Project Team, in
coordination with the Traffic HES Section, will evaluate the locations identified and determine any remedial
treatment to be included with the project”.

The Traffic Engineering HES Section will review accident history to determine if there are specific locations within the
project limits that may warrant an improvement. This needs to be completed prior to the project field review so that it
may be evaluated by all team members in the field. A request for review of the accident history within the project limits
should be sent to Reed Henry / Traffic Engineering HES Section / 065 R.

Note that Page 2; paragraph 3 of the "Guidelines For Scoping Pavement Preservation Projects - April 1999" states,
"The guidelines for safety enhancements are not to be utilized within major sections of rural routes where design
speeds or posted speed limits are 45 mph or less. Additionally, they should not be utilized on urban or suburban
sections having outside curb and gutter”. If your project has a section which meets the aforementioned criteria do
not include it in your accident history request to Traffic Engineering HES Section. A sample request is shown
below.

The limits for the accident history request will be based upon the project problem statement and consultation with
Material's Section. This accident evaluation request should be sent to Reed as soon as the project is assigned and your
background investigation is sufficiently complete for you to determine if there are urban areas which need to be
exempted from the request.(i.e. Initial AASHTO Control Design Criteria Report has been completed or a review of the
CD ROM VIDEO LOG has been completed for identification of urban areas).

SAMPLE REQUEST

NO URBAN AREAS (ALL RURAL)

Please perform an accident history review of this project from MP ( ) to MP ( ) to determine if any
remedial spot safety improvements should be included in the scope of work for this pavement preservation
project.

SOME URBAN AREAS (RURAL & URBAN)

Please perform an accident history review of this project from MP () to MP () to determine if any remedial
spot safety improvement should be included in the scope of work for this pavement preservation project. No
accident history review is required for the urban area located project from MP ( ) to MP ( ) per the
"Guidelines For Scoping Pavement Preservation Projects - April 1999" since this area [ has a posted speed
limit of 45 mph or less ] or [ is located within an urban section and contains a curb and gutter section ].

ALL URBAN (NO RURAL)
No accident history review needs to be completed by Traffic Engineering HES Section, therefore, no accident history
review request is to be sent to Traffic Engineering HES Section.

Note: URBAN AREAS: Remember the Guide is not to be utilized on urban or suburban roadway sections having
outside curb and gutter and it is also not to be utilized on rural routes where design speed or posted speed
limits are 45 mph or less.



PROJECT ASSESSMENT BULLETIN  00-002 3/30/00

PROCEDURE BULLETIN PAGE LoF2

HEADING: PROJECT ASSESSMENT - TEXT

SUBJECT: FY 02 & FY 03 PAVEMENT PRESERVATION PROJECTS /
THE 2001 TENTATIVE ADOT FIVE-YEAR HIGHWAY CONSTRUCTION PROGRAM

Note that this Bulletin pertains to only FY 02 & FY 03 pavement preservation projects which are listed or budgeted
in the 2001 Tentative ADOT Five-Year Highway Construction Program.

FY 2000 ADOT FIVE-YEAR HIGHWAY CONSTRUCTION PROGRAM

Pavement preservation projects for FY 2002 are listed toward the back of the Five-Year Highway Construction
Program (There is no page number but you can find the list just before Section Il, MAG Life Cycle Program).
Although those pavement preservation projects are listed in the program, they are not yet programmed. Note there
is no programmed amount shown, however, if you look at page 50, Items 72502, 72602 and 72702; you will see
the lump sum funding that will be used to fund these projects. Transportation Planning Section uses the estimated
cost shown in the Final Project Assessment to fund these projects. This amount will then be shown as the
programmed amount when the 2001 ADOT Five-Year Highway Construction Program is published.

FY 2001 TENTATIVE ADOT FIVE-YEAR HIGHWAY CONSTRUCTION PROGRAM

FY 02 Pavement Preservation Projects

Pavement preservation projects for FY 2002 are not listed in the 2001 Tentative ADOT Five-Year Highway
Construction Program. It is anticipated these projects will be funded from Statewide Pavement
Preservation Funds(STP) as shown on page 41 of the 2001 Tentative ADOT Five-Year Highway
Construction Program.

FY 03 Pavement Preservation Projects

Pavement preservation projects for FY 2003 are listed on page 8 of the 2001 Tentative ADOT Five-Year
Highway Construction Program. Although these pavement preservation projects are listed in the 2001
Tentative ADOT Five-Year Highway Construction Program, they are not yet programmed. Note there is no
programmed amount shown, however, if you look at page 42, under Statewide Pavement Preservation
Funds you will see the lump sum amount which will be used to fund these projects. Transportation
Planning Section uses the estimated cost shown in the Final Project Assessment to fund these projects.
This amount will then be shown as the programmed amount when the 2002 ADOT Five-Year Highway
Construction Program is published.

As expected, some of the text in Sections A, E, G and the Involvement Sheet will need to be modified to
accommodate this new procedure. Listed below are the suggested modifications:

SECTION A. INTRODUCTION

The following statements should be placed in Section A - INTRODUCTION of the Project Assessment as
appropriate.

FY 02 Pavement Preservation Projects:

This project is not yet programmed, however, it is listed in the 2000 ADOT Five-Year Highway
Construction under the Pavement Preservation Section for Fiscal Year 2002. Upon completion of
the Final Project Assessment Report it is anticipated that this project will be programmed using
funds from Item #(Number). Although this project is not listed in the 2001 Tentative ADOT Five-
Year Highway Construction Program, it is anticipated that this project will be funded from
Statewide Pavement Preservation Funds(STP) as shown on page 41 of the 2001 Tentative ADOT
Five-Year Highway Construction Program. The estimated Construction Cost is $(Amount)
(assume (STP)Federal Funds).

PROJECT ASSESSMENT BULLETIN  00-002 3/30/00

PROCEDURE BULLETIN PAGE 20F2



FY 03 Pavement Preservation Projects:

This project is not yet programmed, however, it is listed in the 2001 Tentative ADOT Five-Year
Highway Construction under the Pavement Preservation Section for Fiscal Year 2003 on page
eight. It is anticipated that this project will be funded from Statewide Pavement Preservation
Funds(STP) as shown on page 42 of the 2001 Tentative ADOT Five-Year Highway Construction
Program. The estimated Construction Cost is $(Amount) (assume Federal Funds).

SECTIONE. OTHER REQUIREMENTS

It is assumed this project will be built with Federal Funds and will be administered under the ADOT/FHWA

Operating Partnership Agreement under Category P.

SECTION G.

BOARD

(PRB)

FY 02 Pavement Preservation Projects:

It is assumed this project will be submitted as part of the 2001 ADOT Five-Year Highway
Construction Program. Upon approval of the 2001 ADOT Five-Year Highway Construction
Program by the State Transportation Board, this project will be programmed and funded.
Therefore, no action will be required by the Priority Planning Committee (PPC) and/or Project
Review Board (PRB).

FY 03 Pavement Preservation Projects:

It is assumed this project will be submitted as part of the 2002 ADOT Five-Year Highway
Construction Program. Upon approval of the 2002 ADOT Five-Year Highway Construction
Program by the State Transportation Board, this project will be programmed and funded.
Therefore, no action will be required by the Priority Planning Committee (PPC) and/or Project
Review Board (PRB).

INVOLVEMENT SHEET

FHWA:

Minimum involvement. Under Comment: Assumed Federal Funding and ADOT/FHWA Operating

Partnership Agreement.

REQUIRED ACTION BY PRIORITY PLANNING COMMITTEE (PPC)/ PROJECT REVIEW



PROJECT ASSESSMENT BULLETIN 00-003 07/05/00

PROCEDURE BULLETIN PAGE 1OF 1

HEADING: PROJECT ASSESSMENT - TEXT

SUBJECT: Project Schedule

Project bid advertisement date, construction start date and estimated time for completion of construction is to be
included in Section E, Other Requirements. This is now part of the standard PA format.

Suggested sentence structure for a programmed project is as follows:

This project’'s CPSID is “XXXX". Desired construction start date is (Month, Year) and (------- ) District estimates project
completion (---) calendar days after construction start.

If the project is not programmed, then the suggested format is as follows:

This project's CPSID is “XXXX”. This project has not been programmed nor has a construction start date been
determined. However, (------ ) District prefers a (Month) construction start date and estimates (---) calendar days for
construction completion after construction start.

Let District give you the estimated completion time because they are in a better position at estimating
(guessestimating?) this than you. Also, this format should cover most projects but may have to be modified from time to
time to fit situations that are unique to a specific project.

Any A + B Incentives and Design Build issues should be discussed with District and mentioned in Section E, Other
Requirements and if these issues affect the estimate, they also have to be mentioned in Section F, Estimated Cost.



PROJECT ASSESSMENT BULLETIN 00-004 11/30/00

PROCEDURE BULLETIN PAGE 1OF 1

HEADING: GENERAL
SUBJECT: MATERIALS/PAVEMENT SMOOTHNESS AWARD AND MATERIALS QUALITY AWARD

Projects with pavement will now require a Pavement Smoothness Award cost. This cost will be based upon mainline
lane miles of roadway within the project. Not all projects with pavement will receive this additional cost, but at the field
review the Materials representative will determine if the project should utilize the Pavement Smoothness Award. Once
determined that the project will use the Award, the cost will be based upon $7,500 per Lane mile for asphalt surface
and $7,000 per lane mile for PCCP. This cost will be added to the Pavement items of the Estimated Cost.

The cost is estimated as follows:

For Asphalt Pavement:
Project Length (miles) X Number of Lanes X $7,500 = Pavement Smoothness Award

For PCCP:
Project Length (miles) X Number of Lanes X $7,000 = Pavement Smoothness Award

A Materials Quality Award cost can also be added to the project. This cost is based on $1.50 per ton of AC 416/417 and
$1.50 per SY for PCCP. Again the Materials representative will determine this if the project should utilize this Materials
Quality Award.



ITEMIZED ESTIMATE
|Proiect Number: 160 CN 341 H5842 01C/STP-160-A( )P

I;ocation: E. Tuba City - Navajo County Line I
PAVEMENT ITEMS UNIT QUANTITY UNIT PRICE
®)

Roadway Length LF 89949.06

Roadway Width FT 34'

Asphalic Concrete In 3

Asphalic Concrete (Turnouts) In 2

AR-ACFC Width FT 34'

Tack Coat Layers For Full Width EA 2

Mill Across Bridge Deck (26' wide)(3.5" deep) SY 320 2.00

Mill Approaches to Bridge Deck, 7.5" deep SY 290 2.00

Mill for Taper Prior to :

Cattleguards & Project Ends SY 1580 2.00

Total Asphaltic Concrete Ton 61992 22.00

AC Cement (5.25%) Ton 3255 130.00

Mineral Admixture(2%) Ton 1216 90.00

AR-ACFC Ton 10187 24.00

Asphalt Rubber (9%) Ton 917 250.00

Mineral Admixture(2%) Ton 200 90.00

Tack Coat Ton 226 175.00

Apply Tack Coat Hrs 452 150.00
PAVEMENT SUBTOTAL

Pavement Smoothness Award Ln Mile 33 7,500

Material Quality Award Ton 61992 1.50

Erosion Control (1%) L.Sum 1 25,000

Quiality Control (2%) L.Sum 1 50,000

Water Supply/Dust Palliative (2%) L.Sum 1 50,000

Maintenance/Protection of Traffic (7%) L.Sum 1 175,000

Traffic Control for Bridge Approach Construction L.Sum 1 20,000

Mobilization (7%) L.Sum 1 175,000

WATER / MOBILIZATION TOTAL
CONSTRUCTION ENGINEERING & CONTINGENCIES(20%)

PAVEMENT TOTAL

US 160
Aug. 24. 2001

AMOUNT
®)

600
600

3,200
1,363,800
423,200
109,400
244,500
229,300
18,000
39,600
67,800

2,500,000

247,500
93,000
25,000
50,000
50,000

175,000
20,000

175,000

835,500

500,000

| 3,835,500 I
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ITEMIZED ESTIMATE (CONT'D.)

Project Number: 160 CN 341 H584201C/STP-160-A( )P

Location: E. Tuba City - Navajo County Line

SAFETY & MISCELLANEOUS ITEMS UNIT
Remove Structures & Obstructions L.Sum
Remove & Salvage Guardrail LF
New Guardrail (2 locations) LF
Approved Guardrail End Treatment Ea
Nest Guardrail (MP 344.34) Ea
Epoxy Striping (6") LF
Object Markers Ea
Flexible Delineators (two piece) Ea
Shoulder Buildup LF
Compact Shoulder Buildup Hr
Construct Rumble Strips LF
Construct Centerline Rumble Strips LF
Thrie-Beam Guardrail Transition Ea
Barbed Wire Fence LF
Signs L.Sum
Seeding Acres

SAFETY & MISCELLANEOUS SUBTOTAL

Construction Survey (2%) L.Sum
Erosion Control (1%) L.Sum
Water Supply/Dust Palliative (2%) L.Sum
Maintenance/Protection of Traffic (7%) L.Sum
Mobilization (7%) L.Sum

WATER / MOBILIZATION TOTAL

CONSTRUCTION ENGINEERING & CONTINGENCIES(30%)

SAFETY & MISCELLANEOUS TOTAL

PAVEMENT TOTAL

PROJECT TOTAL

QUANTITY

1
1100
2275

8
2
314822
90
150
177623
150
179898
89949
4
460
1
8.5

N

| US 160 I

|__Aug. 24, 2001 ]

UNIT PRICE
$)
5,000.00
3.00
15.00
2,500.00
1,500.00
0.65
65.00
40.00
0.50
60.00
0.20
0.20
3,500.00
35.00
20,000.00
2,500.00

10,100

5,100
10,100
35,400
35,400

AMOUNT
$)
5,000
3,300
34,100
20,000
3,000
204,600
5,900
6,000
88,800
9,000
36,000
18,000
14,000
16,100
20,000
21,300

505,100

10,100
5,100
10,100
35,400
35,400
96,100
151,500

752,700
3,835,500

4,588,200 |
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PROJECT ASSESSMENT BULLETIN 00-005 12/06/00

PROCEDURE BULLETIN PAGE 1OF 1

HEADING: GENERAL

SUBJECT: SECTION G — DISTRICT MINOR PROJECTS
NEW REQUIRED ACTION BY PRIORITY PLANNING ACTION COMMITTEE (PPAC) / PROJECT
REVIEW BOARD

The standard text in Section G has changed only for District Minor Projects as follows:

Upon approval of the Final Project Assessment, Transportation and Planning Group will submit this project for funding
and programming in coordination with District.

Transportation and Planning Group is now tracking the availability of District Minor Funds and will submit the
Requested Project Change to the Project Review Board.



PROJECT ASSESSMENT BULLETIN 00-005 REVISED 07/08/04

PROCEDURE BULLETIN PAGE10F1
HEADING:  GENERAL
SUBJECT:  SECTION G — DISTRICT MINOR PROJECTS

NEW REQUIRED ACTION BY PRIORITY PLANNING ADVISORY COMMITTEE (PPAC) / PROJECT
REVIEW BOARD

The standard text in Section G has changed only for District Minor Projects as follows:

Upon approval of this Final Project Assessment, the Project Manager in coordination with District and
Transportation Planning Division will submit this project for programming and funding.

The reason for this change is that Transportation Planning Division is now tracking the availability of District Minor Funds.
The Project Manager will coordinate with Transportation Planning Division, obtain approval by the District and submit the
PRB Request Form to the Project Review Board.



PROJECT ASSESSMENT BULLETIN 02-001 02/01/02

PROCEDURE BULLETIN PAGE 1OF 1

HEADING: GENERAL
SUBJECT: OPERATING PARTNERSHIP AGREEMENT SUFFIX CHANGE

Changes in FHWA's Fiscal Management Information System (FMIS), have made it now necessary to change the
Suffix Codes we (ADOT and FHWA) have been using to denote and delineate the three levels of FHWA oversight
of Federal-aid projects.

The three different categories under the Operating Partnership Agreement that were previously used are listed as
follows:

Category A - Full FHWA Administration
Category B - Partial FHWA Administration
Category P - Full ADOT Administration

Effective immediately the following new Suffix Codes should be used to delineate and denote the level of FHWA
Oversight for Federal-aid projects:

Category A - Limited FHWA Administration (formally P)

Category B - Partial FHWA Administration

Category N — Full FHWA Administration (formally A)

Category X — Full FHWA Administration for projects not located on the National Highway System

Remember, the Operating Partnership Agreement and these changes only apply to Federal-aid projects.



PROJECT ASSESSMENT BULLETIN 02-002 02/22/02

PROCEDURE BULLETIN PAGE 1OF 1

HEADING: PROJECT ASSESSMENT - TEXT

SUBJECT: SWPPP & NPDES

This Bulletin applies only to projects going to construction on or after March 10, 2003. See Project
Assessment Procedure Bulletin # 96-014 for projects going to construction prior to March 10, 2003. When
referring to the National Pollutant Discharge Elimination System (NPDES) Permit and/or the Storm Water Pollution
Prevention Plan (SWPPP) the following language should be included in the Project Assessment (Section D -
DEVELOPMENT CONSIDERATIONS) as appropriate:

STATE FUNDED PROJECTS:
LESS THAN ONE ACRE OF LAND IS DISTURBED:

Because less than one acre of land will be disturbed, a NPDES (National Pollutant Discharge
Elimination System) Permit will not be required; however, this project will be reviewed, during design,
by the Roadside Development Section to determine if a Storm Water Pollution Prevention Plan
(SWPPP) is required.

GREATER THAN OR EQUAL TO ONE ACRE OF LAND IS DISTURBED:

Because more than one acre of land will be disturbed, a NPDES (National Pollutant Discharge
Elimination System) Permit will be required and a Storm Water Pollution Prevention Plan (SWPPP)
will be required.

FEDERALLY FUNDED PROJECTS:
LESS THAN ONE ACRE OF LAND IS DISTURBED:

Because less than one acre of land will be disturbed, a NPDES (National Pollutant Discharge
Elimination System) Permit will not be required; however, in accordance with Federal Regulation 23
CFR Part 650, Subpart B, construction projects that are federally funded shall provide design features
to reduce erosion and minimize sedimentation during and after construction when applicable. This
project will be reviewed during design by the Roadside Development Section to determine if a Storm
Water Erosion/ Sedimentation Plan will be required as part of the project plans.

GREATER THAN OR EQUAL TO ONE ACRE OF LAND IS DISTURBED:
Because more than one acre of land will be disturbed, a NPDES (National Pollutant Discharge

Elimination System) Permit will be required and a Storm Water Pollution Prevention Plan (SWPPP)
will be required.



PROJECT ASSESSMENT BULLETIN 02-002  REVISED 07/08/04

PROCEDURE BULLETIN PAGE 1 OF 1
HEADING: PROJECT ASSESSMENT - TEXT
SUBJECT:  SWPPP & NPDES

When referring to the National Pollutant Discharge Elimination System (NPDES) Permit and/or the Storm Water
Pollution Prevention Plan (SWPPP) the following language should be included in the Project Assessment (Section D
- DEVELOPMENT CONSIDERATIONS) as appropriate:

STATE FUNDED PROJECTS:
LESS THAN ONE ACRE OF LAND IS DISTURBED:

Because less than one acre of land will be disturbed, [a NPDES (National Pollutant Discharge
Elimination System) General Permit]* or [an AZPDES (Arizona Pollutant Discharge Elimination System)
General Permit]® will not be required; however, this project will be reviewed, during design, by the
Roadside Development Section to determine if a Storm Water Pollution Prevention Plan (SWPPP) is
required.

GREATER THAN OR EQUAL TO ONE ACRE OF LAND IS DISTURBED:

Because more than one acre of land will be disturbed, [a NPDES (National Pollutant Discharge
Elimination System) General Permit]* or [an AZPDES (Arizona Pollutant Discharge Elimination System)
General Permit]® will be required and a Storm Water Pollution Prevention Plan (SWPPP) will be
required.

FEDERALLY FUNDED PROJECTS:
LESS THAN ONE ACRE OF LAND IS DISTURBED:

Because less than one acre of land will be disturbed, [a NPDES (National Pollutant Discharge
Elimination System) General Permit]* or [an AZPDES (Arizona Pollutant Discharge Elimination System)
General Permit]” will not be required; however, in accordance with Federal Regulation 23 CFR Part 650,
Subpart B, construction projects that are federally funded shall provide design features to reduce erosion
and minimize sedimentation during and after construction when applicable. This project will be reviewed
during design by the Roadside Development Section to determine if a Storm Water Erosion/
Sedimentation Plan will be required as part of the project plans.

GREATER THAN OR EQUAL TO ONE ACRE OF LAND IS DISTURBED:

Because more than one acre of land will be disturbed, [a NPDES (National Pollutant Discharge
Elimination System) General Permit]* or [an AZPDES (Arizona Pollutant Discharge Elimination System)
General Permit]® will be required and a Storm Water Pollution Prevention Plan (SWPPP) will be
required.

! Project is located on Tribal lands
2Project is located on land other than Tribal lands
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02-001 02/01/02  GENERAL OPERATING PARTNERSHIP AGREEMENT
SUFFIX CHANGE

02-002 02/22/02 PROJECT ASSESSMENT - TEXT SWPPP & NPDES(CONSTRUCTION = 3/10/03)
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